

# Letting Schedule For Letting of

January 21, 2011

Certf.acc.plans due in Design Div--- November 12, 2010

Non-Certf. acc. plans due in Design Div---October 15, 2010

District	County	Route	Project	Location	Length	Type Of Work	No. Brgs	Planned Award Date	Plans Reviewer
1	Atchison	US 136	1P2199	from Rte. M (Atchison Co.) to Rte. 71 (Nodaway Co.) near Burlington Junction.	12.297	Install edgeline and centerline rumble stripes	0	2/2011	SDJ
Required Letting with 1P0980							RW Spent or Programmed (including Inc.): NO		
1	Clinton	RT PP	1S1005	from 0.9 to 1.9 miles east of I-35, near Holt.	1.022	Shoulder improvements	0	2/2011	TSO
							RW Spent or Programmed (including Inc.): NO		
1	Worth	RT YY	1L1111G	from Rte. W to Rte. 169 near Worth.	2.602	Pavement improvements	0	2/2011	TSO
Required Letting with 1L1111F 1M0065 1L1111D 1L1111E							RW Spent or Programmed (including Inc.): NO		
1	Clinton	RT V	1M0073	from Rte. 33 to Rte. 69 near Holt.	4.847	Pavement improvements	0	2/2011	TSO
Required Letting with 1L1111B 1L1111H 1L1111C							RW Spent or Programmed (including Inc.): NO		
1	Clinton	RT PP	1L1111C	from Rte. 33 to Rte. 69 near Holt.	5.027	Pavement improvements	0	2/2011	TSO
Required Letting with 1L1111B 1L1111H 1M0073							RW Spent or Programmed (including Inc.): NO		
1	Clinton	RT A	1L1111B	from Rte. H to Rte. 116 near Lathrop.	5.985	Pavement improvements	0	2/2011	TSO
Required Letting with 1L1111H 1M0073 1L1111C							RW Spent or Programmed (including Inc.): NO		
1	Harrison	RT M	1L1111E	from Rte. 169 to Rte. D near Eagleville.	6.788	Pavement improvements	0	2/2011	TSO
Required Letting with 1L1111F 1L1111G 1M0065 1L1111D							RW Spent or Programmed (including Inc.): NO		
1	Nodaway	RT W	1L1111F	from Rte. 46 to Rte. YY near Worth.	9.654	Pavement improvements	0	2/2011	TSO
Required Letting with 1L1111G 1M0065 1L1111D 1L1111E							RW Spent or Programmed (including Inc.): NO		
1	Caldwell	RT A	1L1111H	from Rte. 36 to Rte. 116 in Braymer.	10.229	Pavement improvements	0	2/2011	TSO
Required Letting with 1L1111B 1M0073 1L1111C							RW Spent or Programmed (including Inc.): NO		
1	Nodaway	RT EE	1M0065	from Rte. NN to Rte. 136, near Maryville.	10.576	Pavement improvements	0	2/2011	TSO
Required Letting with 1L1111F 1L1111G 1L1111D 1L1111E							RW Spent or Programmed (including Inc.): NO		

# Letting Schedule For Letting of

January 21, 2011

Certf.acc.plans due in Design Div--- November 12, 2010

Non-Certf. acc. plans due in Design Div---October 15, 2010

District	County	Route	Project	Location	Length	Type Of Work	No. Brgs	Planned Award Date	Plans Reviewer
1	Gentry	US 136	1P0979B	from west city limits of Stanberry to the Rte. 169 intersection.	0.502	Replace pavement, construct curb and gutters and sidewalks	0	2/2011	PTD
RW Spent or Programmed (including Inc.): YES									
1	Dekalb	RT E	1L1111D	from Rte. 169 to Rte. D near Fairport.	15.04	Pavement improvements	0	2/2011	TSO
Required Letting with 1L1111F 1L1111G 1M0065 1L1111E									
RW Spent or Programmed (including Inc.): NO									
1	Atchison	US 136	1P0980	from Rte. M to Rte. 71 near Burlington Junction.	12.294	Resurface driving lanes and improve shoulders	0	2/2011	SDJ
Required Letting with 1P2199									
RW Spent or Programmed (including Inc.): NO									
2	Linn	RT F	2L1111H	from Rte. 11 to Rte. 36.	2.09	Pavement improvements	0	2/2011	LES
Required Letting with 2L1111G									
RW Spent or Programmed (including Inc.): NO									
2	Linn	MO 11	2L1111G	from Rte. 129 to Bus. 36.	26.893	Pavement improvements	0	2/2011	LES
Required Letting with 2L1111H									
RW Spent or Programmed (including Inc.): NO									
3	Lincoln	CST OLD CAP AU GRIS RD	3P2171E	on Old Cap Aus Gris Road over Rte. 61 in Troy.	0.049	Bridge improvements	1	2/2011	PTD
Required Letting with 6B0803 3P2171D									
RW Spent or Programmed (including Inc.): NO									
3	Warren	MO 94	3P2171D	over Charrette Creek 0.4 mile west of Rte. 47 near Marthasville.	0.099	Bridge improvements	1	2/2011	PTD
Required Letting with 6B0803 3P2171E									
RW Spent or Programmed (including Inc.): NO									
3	Lincoln	RT W	3B0801K	on Rte. W over Bryants Cr. in Lincoln Co., Rte. WW over Mud Cr. in Pike Co., Rte. J over Ely Cr. and Rte. E over Malaruni Cr. in Ralls Co.	0.106	Bridge improvements	4	2/2011	SDJ
RW Spent or Programmed (including Inc.): NO									

# Letting Schedule For Letting of

January 21, 2011

Certif.acc.plans due in Design Div--- November 12, 2010

Non-Certif. acc. plans due in Design Div---October 15, 2010

District	County	Route	Project	Location	Length	Type Of Work	No. Brgs	Planned Award Date	Plans Reviewer
3	Shelby	MO 168	3L1111C	on Rte. 168 from Rte. 15 in Shelby County to Bus. 61 in Palmyra in Marion County and on Rte. V from Rte. 6 in Marion County to Rte. 61 in Lewis County.	31.281	Pavement improvements	0	2/2011	TSO
RW Spent or Programmed (including Inc.): NO									
4	Jackson	MO 350	4S2195	from I-470 to approximately 1.5 miles west near the cities of Raytown and Lee's Summit.	1.5	Median protection	0	2/2011	SDJ
Required Letting with 4P2025 4I2189 4P2027							RW Spent or Programmed (including Inc.): NO		
4	Jackson	US 50	4P2025	from 2nd Street to Chipman Road in the city of Lee's Summit.	0.505	Median protection	0	2/2011	SDJ
Required Letting with 4S2195 4I2189 4P2027							RW Spent or Programmed (including Inc.): NO		
4	Henry	MO 52	4L1111B	from Rte. 13 to the Windsor City limits.	16.325	Pavement improvements	0	2/2011	TSO
RW Spent or Programmed (including Inc.): NO									
4	Cass	RT W	4B0802E	on Rte. W over Grand River, on Rte. Z over Clear Creek and Rte. O over Owens Creek.	0.035	Bridge improvements	3	2/2011	SDJ
RW Spent or Programmed (including Inc.): NO									
4	Jackson	IS 435	4I2189	at various locations in or near the city of Kansas City.	84	Guard cable upgrades	0	2/2011	SDJ
Required Letting with 4P2025 4S2195 4P2027							RW Spent or Programmed (including Inc.): NO		
4	Various	Various	4P2321	on various bridges in urban District 4.	0	Preventative maintenance	0	2/2011	SDJ
RW Spent or Programmed (including Inc.): NO									
4	Platte	IS 435	4I2327	from I-29 to Cookingham Drive in Kansas City.	6.46	Pavement repair and drainage improvements	0	2/2011	PTD
RW Spent or Programmed (including Inc.): NO									

# Letting Schedule For Letting of

January 21, 2011

Certif.acc.plans due in Design Div--- November 12, 2010

Non-Certif. acc. plans due in Design Div---October 15, 2010

District	County	Route	Project	Location	Length	Type Of Work	No. Brgs	Planned Award Date	Plans Reviewer
4	Various	Various	4P2324	on various ramps at various locations in urban District 4.	0	Pavement improvements	0	2/2011	PTD
RW Spent or Programmed (including Inc.): NO									
4	Jackson	US 71	4P2027	at various locations from 63rd Street in Kansas City to Rte. 7 in Harrisonville.	31.47	Median protection	0	2/2011	SDJ
Required Letting with 4P2025 4S2195 4I2189									
RW Spent or Programmed (including Inc.): NO									
4	Lafayette	US 24	4P1334B	from the Jackson County line to 24th Street in Lexington.	14.231	Pavement improvements	0	2/2011	SDJ
RW Spent or Programmed (including Inc.): NO									
5	Miller	MO 134	5L1111D	from the State Park Road to Rte. 42.	5.1	Pavement improvements	0	2/2011	LES
RW Spent or Programmed (including Inc.): NO									
5	Boone	MO 124	5B0803C	on Rte. 124 and Rte. NN over Perche Creek in Boone County and on Rte. D over Richland Creek in Morgan County.	0.114	Bridge painting	3	2/2011	SDJ
RW Spent or Programmed (including Inc.): NO									
5	Miller	RT W	5L1111F	from Rte. Y in Morgan County to Bus. 54.	7.3	Pavement improvements	0	2/2011	SDJ
Required Letting with 0L1111H									
RW Spent or Programmed (including Inc.): NO									
5	Gasconade	MO 19	5L1100H	from Rte. 50 to Rte. 28 in Owensville.	8	Pavement improvements	0	2/2011	LES
Required Letting with 6M0162									
RW Spent or Programmed (including Inc.): NO									
5	Maries	MO 42	5L1111C	from Rte. 133 to Rte. 63 in Vienna.	10.385	Pavement improvements	0	2/2011	LES
RW Spent or Programmed (including Inc.): NO									
5	Maries	MO 42	5L1111B	from Rte. 17 in Iberia to Rte. 133.	12.2	Pavement improvements	0	2/2011	LES
RW Spent or Programmed (including Inc.): NO									
5	Morgan	RT W	5L1111H	from 1 mile south of Rte. 5 in Versailles to Rte. Y.	13.226	Pavement improvements	0	2/2011	SDJ
RW Spent or Programmed (including Inc.): NO									

# Letting Schedule For Letting of

January 21, 2011

Certf.acc.plans due in Design Div--- November 12, 2010

Non-Certf. acc. plans due in Design Div---October 15, 2010

District	County	Route	Project	Location	Length	Type Of Work	No. Brgs	Planned Award Date	Plans Reviewer
5	Miller	MO 42	5L1111E	from Rte. 54 in Osage Beach to Rte. 17 in Iberia.	21.1	Pavement improvements	0	2/2011	LES
RW Spent or Programmed (including Inc.): NO									
6	Jefferson	RT V	6B0803	over Joachim Creek.	0.026	Bridge improvements	1	2/2011	PTD
Required Letting with 3P2171E 3P2171D									
RW Spent or Programmed (including Inc.): NO									
6	St. Louis	MO 231	6P2352	at Oakville Middle School.	0.086	School signal installation	0	2/2011	
RW Spent or Programmed (including Inc.): NO									
6	Franklin	MO 47	6M0161	from Rte. 30/47 split to Washington County line.	9.177	Pavement improvements	0	2/2011	SDJ
Required Letting with 6M0155 9L1111F 6M0163									
RW Spent or Programmed (including Inc.): NO									
6	Franklin	RT CC	6M0162	from Rte. AC to Rte. 50.	9.699	Pavement improvements	0	2/2011	LES
Required Letting with 5L1100H									
RW Spent or Programmed (including Inc.): NO									
6	Jefferson	RT H	6M0155	from the Washington County line to Rte. 21.	10.308	Pavement improvements	0	2/2011	SDJ
Required Letting with 9L1111F 6M0161 6M0163									
RW Spent or Programmed (including Inc.): NO									
6	St. Louis	RT AC	6S2230	from Coldwater Creek to Rte. 67.	1.526	Pavement improvements	0	2/2011	SDJ
RW Spent or Programmed (including Inc.): NO									
6	Franklin	RT K	6M0163	from Rte. 185 to Rte. 47.	14.345	Pavement improvements	0	2/2011	SDJ
Required Letting with 6M0155 9L1111F 6M0161									
RW Spent or Programmed (including Inc.): NO									
7	Vernon	RT H	7B0803B	on Rte H over Marmaton River, on Rte DD over Clear Cr., over Rte F over Little Drywood Cr. in Vernon Co, Rte U over Big Sac River in Dade Co, Rte BB over Deer Cr. in Jasper Co.	0.233	Bridge maintenance	5	2/2011	PTD
RW Spent or Programmed (including Inc.): NO									

# Letting Schedule For Letting of

January 21, 2011

Certf.acc.plans due in Design Div--- November 12, 2010

Non-Certf. acc. plans due in Design Div---October 15, 2010

District	County	Route	Project	Location	Length	Type Of Work	No. Brgs	Planned Award Date	Plans Reviewer
7	Bates	US 71	7P0797K	at Rtes. AA/E as part of the upgrade to I-49.	1.5	Replace at-grade intersection with interchange	0	2/2011	PTD
RW Spent or Programmed (including Inc.): NO									
7	Vernon	US 71	7B0801I	over MNA Railroad.	0.054	Bridge improvements	2	2/2011	PTD
RW Spent or Programmed (including Inc.): NO									
8	Greene	RT UU	8B0803B	over Clear Creek.	0.034	Bridge painting	1	2/2011	SDJ
RW Spent or Programmed (including Inc.): NO									
8	Various	Various	8P2294	at various locations in rural District 8.	0	Removal of obstructions along roadway clear zones	0	2/2011	MCW
RW Spent or Programmed (including Inc.): NO									
8	Douglas	RT Y	8L1111D	from Rte. 5 to end of route.	4.764	Pavement improvements	0	2/2011	MCW
Required Letting with 8S2273									
RW Spent or Programmed (including Inc.): NO									
8	Polk	RT U	8L1111B	from Rte. 13 to end of route.	5.104	Pavement improvements	0	2/2011	PTD
Required Letting with 8S2274 8P2297 8M0094									
RW Spent or Programmed (including Inc.): NO									
8	Webster	RT J	8M0094	from Route 38 to end of route.	5.531	Pavement improvements	0	2/2011	PTD
Required Letting with 8S2274 8P2297 8L1111B									
RW Spent or Programmed (including Inc.): NO									
8	Greene	MO 13	8P0881B	on Kansas Expressway from Chestnut Expressway to Mt. Vernon Ave. in Springfield.	0.6	Pavement improvements	0	2/2011	PTD
Required Letting with 8P0881D									
RW Spent or Programmed (including Inc.): NO									
8	Greene	US 160	8P0881D	from Chestnut Expressway to Sunshine Street in Springfield.	2.024	Pavement improvements	0	2/2011	PTD
Required Letting with 8P0881B									
RW Spent or Programmed (including Inc.): NO									
8	Webster	MO 38	8S2274	from Rte. E to I-44.	5.878	Pavement improvements	0	2/2011	PTD
Required Letting with 8P2297 8L1111B 8M0094									
RW Spent or Programmed (including Inc.): NO									

# Letting Schedule For Letting of

January 21, 2011

Certif.acc.plans due in Design Div--- November 12, 2010

Non-Certif. acc. plans due in Design Div---October 15, 2010

District	County	Route	Project	Location	Length	Type Of Work	No. Brgs	Planned Award Date	Plans Reviewer
8	Douglas	MO 5	8S2273	from 16th Street to Rte. A in Ava.	6.153	Pavement improvements	0	2/2011	MCW
Required Letting with 8L1111D							RW Spent or Programmed (including Inc.): NO		
8	Polk	MO 32	8P2297	from Rte. D to Rte. 65.	16.763	Pavement improvements	0	2/2011	PTD
Required Letting with 8S2274 8L1111B 8M0094							RW Spent or Programmed (including Inc.): NO		
8	Taney	US 65	8P0894C	at the Rte. 65/Rte. 160 interchange and on the ramps at the interchanges with Rtes. 160, F, Bee Creek Road, 248 and 76.	5.9	Pavement improvements	0	2/2011	PTD
							RW Spent or Programmed (including Inc.): NO		
8	Greene	MO 13	8S2157	in Springfield.	0.458	Bridge improvements over the BNSF Railway Kansas Avenue Yards	1	2/2011	PTD
							RW Spent or Programmed (including Inc.): YES		
9	Crawford	OR 44	9M0095	on south outer road from Rte. KK to Rte. ZZ in Crawford County and on south outer road from Rte. V to St. James in Phelps County.	2.276	Resurfacing	0	2/2011	LES
							RW Spent or Programmed (including Inc.): NO		
9	Howell	US 160	9L1111D	on Rte. 160 in West Plains and on Rte. ZZ in Howell County and Rte. FF in Shannon County. (Entire routes.)	0.421	Pavement improvements	0	2/2011	MCW
Required Letting with 9P2158B							RW Spent or Programmed (including Inc.): NO		
9	Washington	MO 185	9L1111F	from Rte. K in Franklin County to Rte. T in Washington County.	15.854	Pavement improvements	0	2/2011	SDJ
Required Letting with 6M0155 6M0161 6M0163							RW Spent or Programmed (including Inc.): NO		
9	Crawford	MO 49	9L1111C	from Rte. 19 to Rte. 32.	20.083	Pavement improvements	0	2/2011	SDJ
Required Letting with 9P2158C							RW Spent or Programmed (including Inc.): NO		
9	Howell	MO 17	9P2158B	from Rte. 63 South to the Arkansas State line.	17.614	Pavement improvements	0	2/2011	SDJ

# Letting Schedule For Letting of

January 21, 2011

Certf.acc.plans due in Design Div--- November 12, 2010

Non-Certf. acc. plans due in Design Div---October 15, 2010

District	County	Route	Project	Location	Length	Type Of Work	No. Brgs	Planned Award Date	Plans Reviewer
Required Letting with 9L1111D						RW Spent or Programmed (including Inc.): NO			
9	Washington	RT P	9L1111G	on Rtes. O and P in Washington County, Rtes. JJ and U in Iron County. (Entire routes.)	5.542	Pavement improvements	0	2/2011	MCW
						RW Spent or Programmed (including Inc.): NO			
9	Carter	RT M	9L1111B	on Rtes. M, N and V in Carter County, Rte. Y in Reynolds County, and Rte. U in Ripley County. (Entire routes.)	8.186	Pavement improvements	0	2/2011	MCW
Required Letting with 0S2245 0S2246						RW Spent or Programmed (including Inc.): NO			
9	Texas	MO 32	9P2158E	from Rte. 63 to Rte. 72.	20.602	Pavement improvements	0	2/2011	MCW
Required Letting with 9M0089						RW Spent or Programmed (including Inc.): NO			
9	Pulaski	MO 17	9L1111E	on Rte. 17 north of Rte. 133 in Pulaski County, Rte. 133 from the Maries County line to Richland in Pulaski County, and all of Rte. AB in Pulaski County.	1.296	Pavement improvements	0	2/2011	LES
						RW Spent or Programmed (including Inc.): NO			
9	Iron	MO 32	9P2158C	from Rte. KK to Rte. 21.	27.365	Pavement improvements	0	2/2011	SDJ
Required Letting with 9L1111C						RW Spent or Programmed (including Inc.): NO			
9	Dent	RT JJ	9M0089	on Rte. JJ and Rte. K in Dent County, Rte. E, Rte. BB and Rte. P in Texas County. (Entire routes.)	3.472	Resurfacing	0	2/2011	MCW
Required Letting with 9P2158E						RW Spent or Programmed (including Inc.): NO			
9	Iron	MO 21	9P2158D	from Rte. N to Rte. E.	28.593	Pavement improvements	0	2/2011	MCW
						RW Spent or Programmed (including Inc.): NO			
10	Perry	MO 51	0B0803B	over Bois Brule Creek.	0.041	Bridge improvements	1	2/2011	MCW
						RW Spent or Programmed (including Inc.): NO			
10	Butler	RT W	0S2245	from Rte. O to Bus. 60.	4.158	Pavement improvements	0	2/2011	MCW

# Letting Schedule For Letting of

January 21, 2011

Certf.acc.plans due in Design Div--- November 12, 2010

Non-Certf. acc. plans due in Design Div---October 15, 2010

District	County	Route	Project	Location	Length	Type Of Work	No. Brgs	Planned Award Date	Plans Reviewer
Required Letting with 9L1111B 0S2246						RW Spent or Programmed (including Inc.): NO			
10	Butler	MO 142	0S2246	Rte. HH to Rte. 158.	7.501	Pavement improvements from	0	2/2011	MCW
Required Letting with 9L1111B 0S2245						RW Spent or Programmed (including Inc.): NO			
10	Stoddard	MO 25	0L1111G	from 2.5 miles north of Rte. H to 1.8 miles north of Rte. Z.	5.601	Pavement improvements	0	2/2011	MCW
						RW Spent or Programmed (including Inc.): NO			
10	Cape Girardeau	MO 25	0L1111B	from Rte. 34/61 to Rte. 74.	9.37	Pavement improvements	0	2/2011	MCW
						RW Spent or Programmed (including Inc.): NO			
10	Scott	MO 77	0L1111D	from Rte. 61 to 3.7 miles south of Chaffee.	13.09	Pavement improvements	0	2/2011	MCW
						RW Spent or Programmed (including Inc.): NO			
10	St. Francois	MO 32	0L1111E	from Rte. N to Rte. B.	6.774	Pavement improvements	0	2/2011	MCW
						RW Spent or Programmed (including Inc.): NO			
10	Stoddard	MO 25	0L1111H	from Rte. O to Rte. E.	15.874	Pavement improvements	0	2/2011	MCW
Required Letting with 5L1111F						RW Spent or Programmed (including Inc.): NO			
10	Mississippi	US 60	0L1111C	from I-57 to Mississippi River.	10.967	Pavement improvements	0	2/2011	MCW
						RW Spent or Programmed (including Inc.): NO			
10	Stoddard	MO 25	0L1111F	from Rte. E to 2.5 miles north of Rte. H.	8.28	Pavement improvements	0	2/2011	MCW
						RW Spent or Programmed (including Inc.): NO			

# Letting Schedule For Letting of

February 18, 2011

Certf.acc.plans due in Design Div--- December 10, 2010

Non-Certf. acc. plans due in Design Div---November 12, 2010

District	County	Route	Project	Location	Length	Type Of Work	No. Brgs	Planned Award Date	Plans Reviewer
1	Buchanan	RT YY	1S2209	on Mitchell Avenue, westbound lane, at the intersection with Woodbine Road in St. Joseph.	0.1	Construct right-turn lane	0	3/2011	
RW Spent or Programmed (including Inc.): NO									
1	Clinton	RT A	1S1007	at Rte. T near Turney.	0.1	Intersection improvements	0	3/2011	
RW Spent or Programmed (including Inc.): NO									
1	Daviess	RT HH	1B0801N	on Rte. HH over Marrowbone Creek, on Rte. V over Muddy Creek, and on Rte. Z over drainage ditch.	0.125	Bridge improvements	3	3/2011	
RW Spent or Programmed (including Inc.): NO									
1	Gentry	US 136	1P1016	from west of Rte. C near Albany to the Harrison County line.	8	Resurface driving lanes and improve shoulders	0	3/2011	
RW Spent or Programmed (including Inc.): NO									
4	Clay	US 169	4U1314C	along northbound lanes from north of downtown airport to south of Rte. 9 interchange.	0.993	Test project for metal bin wall repairs	0	3/2011	
RW Spent or Programmed (including Inc.): NO									
4	Clay	MO 92	4B0801M	on Rte. 92 over First Creek in Clay County and Rte. B over Platte River in Platte County.	0.066	Bridge improvements	2	3/2011	
RW Spent or Programmed (including Inc.): NO									
4	Jackson	US 71	4Q1769D	from I-70 to Rte. 7.	18.827	Intelligent Transportation System (ITS) expansion	0	3/2011	PTD
RW Spent or Programmed (including Inc.): NO									
4	Lafayette	BU 13	4L1111C	on Bus. 13 from Rte. 13 to Rte. 20; Rte. 213 from Rte. 24 to Rte. 20; Rte. 23 from Rte. 20 to I-70; Old Rte. 40 from Runge Rd to Rte 23.	4.253	Pavement improvements	0	3/2011	TSO
RW Spent or Programmed (including Inc.): NO									
4	Lafayette	MO 131	4L1111D	from Rte. 224 to Rte. 50.	21.834	Pavement and shoulder improvements	0	3/2011	TSO

# Letting Schedule For Letting of

February 18, 2011

Certf.acc.plans due in Design Div--- December 10, 2010

Non-Certf. acc. plans due in Design Div---November 12, 2010

District	County	Route	Project	Location	Length	Type Of Work	No. Brgs	Planned Award Date	Plans Reviewer
Required Letting with 4P2234							RW Spent or Programmed (including Inc.): NO		
4	Various	Various	4P2308	on various minor routes in urban District 4.	0	Pavement improvements	0	3/2011	
							RW Spent or Programmed (including Inc.): NO		
4	Jackson	IS 70	4I1790B	at Rte. 40 and Sterling Avenue in Independence.	0.482	Bridge improvements	4	3/2011	
							RW Spent or Programmed (including Inc.): YES		
4	Jackson	US 24	4P2234	from Blue Mills Road to the Lafayette County line.	12.712	Pavement improvements	0	3/2011	SDJ
Required Letting with 4L1111D							RW Spent or Programmed (including Inc.): NO		
4	Jackson	IS 435	4I1121B	at Front Street in the City of Kansas City.	0.936	Interchange improvements	0	3/2011	SDJ
							RW Spent or Programmed (including Inc.): YES		
5	Boone	IS 70	5I2202	adjacent to the eastbound and westbound lanes from Rte. BB (Rocheport Exit) to 0.1 mile west of Rtes. O and J.	0.2	Slide repair	0	3/2011	
							RW Spent or Programmed (including Inc.): NO		
5	Callaway	US 63	5B0801H	over Cedar Creek.	0.05	Bridge improvements	1	3/2011	
							RW Spent or Programmed (including Inc.): NO		
5	Moniteau	MO 5	5P2158	from Rte. 50 in Tipton to north of Rte. 52 in Versailles.	14.5	Pavement improvements	0	3/2011	
							RW Spent or Programmed (including Inc.): NO		
6	Franklin	RT YY	6M0169	from Rte. Y to Rte. C (east).	2.61	Pavement improvements	0	3/2011	
Required Letting with 6M0168 6M0167 6M0164 6M0166 6M0165							RW Spent or Programmed (including Inc.): NO		
6	Franklin	RT W	6M0167	from I-44 to end of state maintenance	2.009	Pavement improvements	0	3/2011	
Required Letting with 6M0169 6M0168 6M0164 6M0166 6M0165							RW Spent or Programmed (including Inc.): NO		

# Letting Schedule For Letting of

## February 18, 2011

**Certif. acc. plans due in Design Div--- December 10, 2010**  
**Non-Certif. acc. plans due in Design Div---November 12, 2010**

District	County	Route	Project	Location	Length	Type Of Work	No. Brgs	Planned Award Date	Plans Reviewer
6	Franklin	RT JJ	6M0166	from I-44 NOR to end of state maintenance.	4.05	Pavement improvements	0	3/2011	
Required Letting with 6M0169 6M0168 6M0167 6M0164 6M0165							RW Spent or Programmed (including Inc.): NO		
6	Franklin	RT C	6M0165	from Rte. YY to Rte. 50.	7.811	Pavement improvements	0	3/2011	
Required Letting with 6M0169 6M0168 6M0167 6M0164 6M0166							RW Spent or Programmed (including Inc.): NO		
6	Franklin	RT B	6M0164	from Rte. 100 to Rte. 100.	8.689	Pavement improvements	0	3/2011	
Required Letting with 6M0169 6M0168 6M0167 6M0166 6M0165							RW Spent or Programmed (including Inc.): NO		
6	Franklin	RT Y	6M0168	from Rte. E to Rte. 50.	14.797	Pavement improvements	0	3/2011	
Required Letting with 6M0169 6M0167 6M0164 6M0166 6M0165							RW Spent or Programmed (including Inc.): NO		
6	St. Charles	RT P	6M0154	from Rte. 61 to Hoff Road.	7.584	Pavement improvements	0	3/2011	
							RW Spent or Programmed (including Inc.): NO		
6	St. Charles	RT B	6B0801J	on Rte. B over Dardenne Creek.	0.045	Bridge improvements	1	3/2011	
							RW Spent or Programmed (including Inc.): NO		
6	St. Louis	IS 44	6M0153	from Rte. 141 to Bowles Avenue.	1.466	Pavement improvements	0	3/2011	
							RW Spent or Programmed (including Inc.): NO		
6	Various	Various	6P2307	on various routes in Franklin County, Jefferson County, St. Charles County, St. Louis County, and St. Louis City.	0	Bridge maintenance	0	3/2011	
							RW Spent or Programmed (including Inc.): NO		
6	St. Louis	IS 270	6I2130	on I-270 from east of I-170 to west of I-170 and west of Lilac to east of Bellefontaine Road and Rte. 67 from Cinder Road to south of the Missouri River Bridge.	1.721	Pavement improvements	0	3/2011	
							RW Spent or Programmed (including Inc.): NO		
6	St. Louis	IS 170	6I2251	at the Delmar Boulevard overpass.	0.295	Bridge improvements	1	3/2011	

# Letting Schedule For Letting of

February 18, 2011

Certf.acc.plans due in Design Div--- December 10, 2010

Non-Certf. acc. plans due in Design Div---November 12, 2010

District	County	Route	Project	Location	Length	Type Of Work	No. Brgs	Planned Award Date	Plans Reviewer
RW Spent or Programmed (including Inc.): NO									
6	St. Louis	IS 170	6I1924	from Nyflot to Scudder Road.	2.359	Painting on 8 bridges	8	3/2011	
RW Spent or Programmed (including Inc.): NO									
6	St. Louis	IS 170	6I1954	from Nyflot to Scudder Road.	2.351	Bridge improvements on 10 bridges	10	3/2011	
RW Spent or Programmed (including Inc.): NO									
6	St. Louis City	IS 70	6I1996	on Poplar Street Bridge.	0.766	Bridge improvements	2	3/2011	
RW Spent or Programmed (including Inc.): NO									
7	Barry	MO 39	7P2171C	from 3.7 miles north of Rte. 76 (west) to Rte. 76 (west).	3.656	Shoulder improvements on disconnected sections	0	3/2011	
Required Letting with 7L1111B 7P2171D 7P2171E 7P2171G 7L1111C RW Spent or Programmed (including Inc.): NO									
7	Lawrence	MO 174	7P2171F	from Rte. 39 to I-44.	3.866	Shoulder improvements on disconnected sections	0	3/2011	
Required Letting with 7S2172H RW Spent or Programmed (including Inc.): NO									
7	Lawrence	MO 174	7S2172H	from Rte. 39 to I-44.	3.866	Pavement improvements on disconnected sections	0	3/2011	
Required Letting with 7P2171F RW Spent or Programmed (including Inc.): NO									
7	Barry	MO 39	7P2171E	from 0.2 mile north of Rte. EE to Rte. 76 (east).	8.55	Shoulder improvements on disconnected sections	0	3/2011	
Required Letting with 7L1111B 7P2171D 7P2171G 7P2171C 7L1111C RW Spent or Programmed (including Inc.): NO									
7	Jasper	RT D	7M0026	from Rte. 171 to Rte. 96.	4.345	Pavement improvements on disconnected sections	0	3/2011	
RW Spent or Programmed (including Inc.): NO									
7	Barry	MO 112	7P2171G	from Spur 112 to Rte. 76.	5.389	Shoulder improvements on disconnected sections	0	3/2011	
Required Letting with 7L1111B 7P2171D 7P2171E 7P2171C 7L1111C RW Spent or Programmed (including Inc.): NO									
7	Barry	MO 39	7P2171D	from 0.6 mile south of Rte. WW to 2.8 miles south of Rte. WW.	2.75	Shoulder improvements on disconnected sections	0	3/2011	

# Letting Schedule For Letting of

February 18, 2011

Certf.acc.plans due in Design Div--- December 10, 2010

Non-Certf. acc. plans due in Design Div---November 12, 2010

District	County	Route	Project	Location	Length	Type Of Work	No. Brgs	Planned Award Date	Plans Reviewer
Required Letting with 7L1111B 7P2171E 7P2171G 7P2171C 7L1111C						RW Spent or Programmed (including Inc.): NO			
7	Barry	MO 112	7L1111B	from Rte. F to Rte. 76.	5.421	Pavement improvements on disconnected sections	0	3/2011	
Required Letting with 7P2171D 7P2171E 7P2171G 7P2171C 7L1111C						RW Spent or Programmed (including Inc.): NO			
7	Barton	71 Outer Road	7P0797O	east of Rte. 71 from Southeast 60th Road to Rte. 126 as part of the upgrade to I-49.	0	Outer road improvements on disconnected sections	0	3/2011	
						RW Spent or Programmed (including Inc.): NO			
7	Barton	MO 126	7B0801S	on Rte. 126 over north Fork Spring River.	0.035	Bridge improvements	1	3/2011	
						RW Spent or Programmed (including Inc.): NO			
7	Barry	RT W	7S2172K	of Rte. W from Rte. 86 to Rte. 37 and of Rte. 86 from east of Fairview to Rte. 76.	8.821	Pavement improvements on disconnected sections	0	3/2011	
						RW Spent or Programmed (including Inc.): NO			
7	Bates	RT N	7B0801R	over Double Branch Creek.	0.017	Bridge improvements	1	3/2011	
						RW Spent or Programmed (including Inc.): NO			
7	Barry	MO 39	7L1111C	from Rte. 248 to Rte. H in Stone County.	18.854	Pavement improvements on disconnected sections	0	3/2011	
Required Letting with 7L1111B 7P2171D 7P2171E 7P2171G 7P2171C						RW Spent or Programmed (including Inc.): NO			
7	Dade	MO 97	7S2172I	from Rte. 160 to I-44.	22.017	Pavement improvements on disconnected sections	0	3/2011	
						RW Spent or Programmed (including Inc.): NO			
7	Barton	US 160	7S2172J	from 3.1 miles east of Rte. 71 to Rte. 39.	28.805	Pavement improvements on disconnected sections	0	3/2011	
						RW Spent or Programmed (including Inc.): NO			
8	Various	Various	8P2252	throughout rural District 8.	0	On-call asphalt pavement repair on major routes	0	3/2011	
						RW Spent or Programmed (including Inc.): NO			

# Letting Schedule For Letting of

February 18, 2011

Certf.acc.plans due in Design Div--- December 10, 2010

Non-Certf. acc. plans due in Design Div---November 12, 2010

District	County	Route	Project	Location	Length	Type Of Work	No. Brgs	Planned Award Date	Plans Reviewer
8	Various	Various	8P2253	in urban District 8.	0	On-call asphalt pavement improvements on major routes	0	3/2011	
RW Spent or Programmed (including Inc.): NO									
8	Various	Various	8P2178	throughout rural District 8.	0	Installation of guardrail and replacement of nonstandard guardrail	0	3/2011	
RW Spent or Programmed (including Inc.): NO									
8	Webster	MO 38	8S2174	over Greer Creek east of Marshfield.	0.2	Bridge improvements	1	3/2011	
Required Letting with 8S2168 RW Spent or Programmed (including Inc.): YES									
8	Webster	MO 38	8S2168	over Fork Osage Branch east of Marshfield.	0.2	Bridge improvements	1	3/2011	
Required Letting with 8S2174 RW Spent or Programmed (including Inc.): YES									
9	Reynolds	MO 34	9P2147	from Rte. 21 north to Rte. 60.	2.618	Pavement improvements and safety improvements	0	3/2011	
RW Spent or Programmed (including Inc.): YES									
9	Texas	US 63	9P2224	from 3.2 miles north of Rte. RA to Rte. U.	12.151	Pavement and capacity improvements	0	3/2011	
RW Spent or Programmed (including Inc.): NO									

# Letting Schedule For Letting of

March 18, 2011

Certif. acc. plans due in Design Div--- January 7, 2011

Non-Certif. acc. plans due in Design Div---December 10, 2010

District	County	Route	Project	Location	Length	Type Of Work	No. Brgs	Planned Award Date	Plans Reviewer
1	Gentry	MO 85	1B0801O	on Rte. 85 over the Thompson River.	0.009	Bridge improvements	1	4/2011	
RW Spent or Programmed (including Inc.): NO									
1	Nodaway	RT A	1B0801K	on Rte. A over Elkhorn Creek and on Rte. VV over Long Branch.	0.055	Bridge improvements	2	4/2011	
RW Spent or Programmed (including Inc.): NO									
1	Dekalb	RT F	1B0801P	on Rte. F over Crooked Creek in Dekalb County and Rte. 169 over Old Channel Island Creek in Gentry County.	0.044	Bridge improvements	2	4/2011	
RW Spent or Programmed (including Inc.): NO									
3	Marion	US 24	3P2180C	on westbound lanes over North River near Palmyra.	0.092	Bridge improvements	1	4/2011	
RW Spent or Programmed (including Inc.): NO									
3	Marion	MO 168	3P2180D	Marion 168 over South River, Marion Z over North Fork North River, Pike PP over Indian Creek, Shelby W over North River and Warren Y over Bear Creek.	0.198	Bridge improvements on	5	4/2011	
RW Spent or Programmed (including Inc.): NO									
3	Lincoln	RT KK	3P2180	over Rte. 61, near Troy.	0.085	Bridge improvements	1	4/2011	
RW Spent or Programmed (including Inc.): NO									
3	Lewis	US 61	3P2180B	on southbound lanes over Wyaconda River, and northbound and southbound lanes over Rte. B.	0.102	Bridge improvements	3	4/2011	
RW Spent or Programmed (including Inc.): NO									
3	Scotland	BU 136	3B0801H	on Bus. 136 over abandoned CB&Q railroad.	0.024	Remove bridge	1	4/2011	
RW Spent or Programmed (including Inc.): NO									
3	Lincoln	MO 79	3P2171B	on Rte. 79 over Bob's Creek south of Winfield and on Old Cap Aus Gris Road over Rte. 61 in Troy.	0.09	Bridge improvements	2	4/2011	
RW Spent or Programmed (including Inc.): NO									

# Letting Schedule For Letting of

March 18, 2011

Certif. acc. plans due in Design Div--- January 7, 2011

Non-Certif. acc. plans due in Design Div---December 10, 2010

District	County	Route	Project	Location	Length	Type Of Work	No. Brgs	Planned Award Date	Plans Reviewer
3	Warren	MO 47	3P0513	1.3 miles south of Rte. 94 north junction.	0.181	Bridge improvements over Tuque Creek	1	4/2011	
RW Spent or Programmed (including Inc.): NO									
3	Monroe	RT A	3B0801G	on Rte. A over Mid Fork Salt River, Rte. D over Long Branch Creek in Monroe County and Rte. E over Youngs Creek in Audrain County.	0.147	Bridge improvements	3	4/2011	
RW Spent or Programmed (including Inc.): NO									
3	Pike	MO 79	3P2177	from 0.3 mile south of Rte. TT, south 0.7 mile.	0.662	Grading, drainage and paving to correct slide areas	0	4/2011	
RW Spent or Programmed (including Inc.): YES									
4	Lafayette	MO 13	4P2172	from Rte. 24 to the limits of the Lexington city limits.	1.15	Pavement improvements	0	4/2011	
RW Spent or Programmed (including Inc.): NO									
4	Lafayette	MO 13	4P2172B	from the Lexington city limits to 1.3 miles east of Rte. E.	5.43	Pavement improvements	0	4/2011	
RW Spent or Programmed (including Inc.): NO									
4	Johnson	MO 13	4P2184	from Bus. 50 to Rte. DD in the city of Warrensburg.	1.781	Pavement improvements	0	4/2011	
RW Spent or Programmed (including Inc.): NO									
4	Henry	RT K	4B0801L	on Rte. K over South Grand River, Rte. N over Big Cr., Rte. O over Honey Cr. in Henry County and Rte. B over Big Cr. in Johnson County.	0.222	Bridge improvements	4	4/2011	
RW Spent or Programmed (including Inc.): NO									
4	Lafayette	US 24	4B0801O	on Rte. 24 over Big Sni-A-Bar Creek and Little Sni-A-Bar Creek.	0.058	Bridge improvements	2	4/2011	
RW Spent or Programmed (including Inc.): NO									
4	Jackson	RT V	4P2329	from Rte. 40 to Rte. 350 within the limits of Kansas City.	5.173	Corridor improvements, including the addition of shoulders and rumbles,	0	4/2011	
RW Spent or Programmed (including Inc.): NO									

# Letting Schedule For Letting of

March 18, 2011

Certf.acc.plans due in Design Div--- January 7, 2011

Non-Certf. acc. plans due in Design Div---December 10, 2010

District	County	Route	Project	Location	Length	Type Of Work	No. Brgs	Planned Award Date	Plans Reviewer
5	Osage	CRD 521	5P0951C	over the Maries River, 2.7 miles west of Rte. 63.	0.5	Replace low water crossing	0	4/2011	
RW Spent or Programmed (including Inc.): NO									
6	St. Louis	MO 340	6P2363	from Woodcrest Executive Drive to Rte. JJ (Ballas Road).	0.702	Pavement improvements	0	4/2011	
RW Spent or Programmed (including Inc.): NO									
6	St. Louis	IS 70	6P2367C	from westbound I-70 ramp to I-270.	0.395	Add a temporary exit lane	0	4/2011	
Required Letting with 6I2082 6I2010B RW Spent or Programmed (including Inc.): NO									
6	St. Louis	IS 270	6I2082	at I-270 and I-70 ramps.	0.493	Pavement improvements	0	4/2011	
Required Letting with 6I2010B 6P2367C RW Spent or Programmed (including Inc.): NO									
6	St. Louis	IS 270	6I2010B	from north of Rte. 340 to I-70.	5.342	Pavement improvements	0	4/2011	
Required Letting with 6I2082 6P2367C RW Spent or Programmed (including Inc.): NO									
6	Jefferson	IS 55	6B0801H	on I-55 over Hillsboro Road/North Fifth Street in Festus.	0.055	Bridge improvements	2	4/2011	
RW Spent or Programmed (including Inc.): NO									
7	Dade	RT Y	7S2167	over Stockton Lake 0.4 mile east of Rte. H.	0.3	Bridge improvements	1	4/2011	PTD
RW Spent or Programmed (including Inc.): NO									
8	Greene	RT P	8S2298	from Rte. 60 in Republic to the Christian County line.	1.178	Pavement improvements	0	4/2011	
Required Letting with 8S2362 8M0096 8S2282B 8S2299 8S2251 RW Spent or Programmed (including Inc.): NO									
8	Stone	RT UU	8S2301	from Rte. 86 to the end of route.	1.979	Pavement improvements	0	4/2011	
Required Letting with 8S2300 8S2302 8M0091 8L1111F RW Spent or Programmed (including Inc.): NO									
8	Greene	RT B	8S2362	from Rte. 266 to I-44.	0.909	Pavement improvements	0	4/2011	
Required Letting with 8M0096 8S2282B 8S2298 8S2299 8S2251 RW Spent or Programmed (including Inc.): NO									

# Letting Schedule For Letting of

March 18, 2011

Certf.acc.plans due in Design Div--- January 7, 2011

Non-Certf. acc. plans due in Design Div---December 10, 2010

District	County	Route	Project	Location	Length	Type Of Work	No. Brgs	Planned Award Date	Plans Reviewer
8	Greene	MO 174	8S2282B	from west of the BNSF railway to Rte. 60 in Republic.	0.282	Pavement treatment and drainage improvement	0	4/2011	
Required Letting with 8S2362 8M0096 8S2298 8S2299 8S2251							RW Spent or Programmed (including Inc.): NO		
8	Greene	OR 44	8S2296	from Rte. 125 to the Webster County line.	2.195	Pavement improvements	0	4/2011	
Required Letting with 8S2369 8S2295 8M0098 8L1111H 8S2308							RW Spent or Programmed (including Inc.): NO		
8	Taney	RT J	8L1111F	from Rte. 76 to end of route.	5.51	Pavement improvements	0	4/2011	
Required Letting with 8S2300 8S2302 8S2301 8M0091							RW Spent or Programmed (including Inc.): NO		
8	Stone	RT O	8M0096	on entire route.	6.186	Pavement improvements	0	4/2011	
Required Letting with 8S2362 8S2282B 8S2298 8S2299 8S2251							RW Spent or Programmed (including Inc.): NO		
8	Stone	RT JJ	8S2302	from Rte. 86 to the end of route.	6.057	Pavement improvements	0	4/2011	
Required Letting with 8S2300 8S2301 8M0091 8L1111F							RW Spent or Programmed (including Inc.): NO		
8	Webster	RT W	8S2308	from Rte. Y North Jct. to Rte. 38.	6.69	Pavement improvements	0	4/2011	
Required Letting with 8S2369 8S2295 8M0098 8L1111H 8S2296							RW Spent or Programmed (including Inc.): NO		
8	Webster	RT A	8L1111H	from Rte. FF to Rte. 60.	4.505	Pavement improvements	0	4/2011	
Required Letting with 8S2369 8S2295 8M0098 8S2308 8S2296							RW Spent or Programmed (including Inc.): NO		
8	Christian	RT P	8S2299	from the Greene County line to Rte. 14 in Clever.	4.196	Pavement improvements	0	4/2011	
Required Letting with 8S2362 8M0096 8S2282B 8S2298 8S2251							RW Spent or Programmed (including Inc.): NO		
8	Webster	RT FF	8M0098	from Rte. A to north of Rte. PP.	8.25	Pavement improvements	0	4/2011	
Required Letting with 8S2369 8S2295 8L1111H 8S2308 8S2296							RW Spent or Programmed (including Inc.): NO		
8	Taney	RT JJ	8M0091	Rte. 86 to end of route.	8.706	Pavement improvements	0	4/2011	
Required Letting with 8S2300 8S2302 8S2301 8L1111F							RW Spent or Programmed (including Inc.): NO		

# Letting Schedule For Letting of

March 18, 2011

Certf.acc.plans due in Design Div--- January 7, 2011

Non-Certf. acc. plans due in Design Div---December 10, 2010

District	County	Route	Project	Location	Length	Type Of Work	No. Brgs	Planned Award Date	Plans Reviewer
8	Ozark	RT J	8S2304	from Rte. 160 to the Arkansas State line.	6.807	Pavement improvements	0	4/2011	
Required Letting with 8P2303 8S2305							RW Spent or Programmed (including Inc.): NO		
8	Christian	RT M	8S2251	from Gooch Road in Nixa to Shelvin Rock Road.	2.827	Pavement improvements	0	4/2011	
Required Letting with 8S2282B 8M0096 8S2362 8S2298 8S2299							RW Spent or Programmed (including Inc.): NO		
8	Ozark	RT W	8S2305	from Rte. 5 to the Arkansas State line.	8.4781	Pavement improvements	0	4/2011	
Required Letting with 8P2303 8S2304							RW Spent or Programmed (including Inc.): NO		
8	Webster	OR 44	8S2295	from Greene County to the end of the state route near Cologna Road.	5.719	Pavement improvements	0	4/2011	
Required Letting with 8S2369 8M0098 8L1111H 8S2308 8S2296							RW Spent or Programmed (including Inc.): NO		
8	Wright	MO 95	8P2306	from Rte. 38 to 0.1 mile north of Rte. N.	11.713	Pavement improvements	0	4/2011	
RW Spent or Programmed (including Inc.): NO									
8	Greene	RT D	8S2369	from Blackman Road to Rte. 125.	3.247	Thin pavement treatment	0	4/2011	
Required Letting with 8S2295 8L1111H 8M0098 8S2308 8S2296							RW Spent or Programmed (including Inc.): NO		
8	Greene	LP 44	8P0881C	on Chestnut Expressway from Kansas Expressway to Glenstone Avenue in Springfield.	5.3	Pavement improvements	0	4/2011	
RW Spent or Programmed (including Inc.): NO									
8	Stone	MO 86	8S2300	from Rte. 13 to Rte. 65.	10.366	Pavement improvements	0	4/2011	
Required Letting with 8S2302 8S2301 8M0091 8L1111F							RW Spent or Programmed (including Inc.): NO		
8	Ozark	US 160	8P2303	from Rte. 181 to Rte. V.	17.473	Pavement improvements	0	4/2011	
Required Letting with 8S2305 8S2304							RW Spent or Programmed (including Inc.): NO		
8	Taney	MO 76	8P2309	from Rte. 160 in Taney County to Rte. T in Douglas County.	27.038	Pavement improvement	0	4/2011	

# Letting Schedule For Letting of

March 18, 2011

Certf. acc. plans due in Design Div--- January 7, 2011

Non-Certf. acc. plans due in Design Div---December 10, 2010

District	County	Route	Project	Location	Length	Type Of Work	No. Brgs	Planned Award Date	Plans Reviewer
RW Spent or Programmed (including Inc.): NO									
8	Greene	US 65	8P0605F	at five locations from I-44 to Rte. 60.	8.518	Construct sound abatement	0	4/2011	
RW Spent or Programmed (including Inc.): NO									
8	Stone	MO 13	8P2188	from 1 mile south of Rte. 76 near Branson West to Kimberling Blvd. in Kimberling City.	5.92	Capacity and safety improvements	0	4/2011	
RW Spent or Programmed (including Inc.): YES									
10	Stoddard	MO 51	0S2275	at the entrance to Mingo National Wildlife Refuge.	0.2	Widen and resurface	0	4/2011	
RW Spent or Programmed (including Inc.): NO									