



Status of Priorities Selected for Addition to the 2007-2011 STIP Scoping Section

*Transportation Planning
As of May 1, 2007*

- **District 4, Jackson County I-470**
Scoping for purpose and need statement, and traffic analysis of I-470 corridor from 39th Street to Blue Ridge Boulevard
Status:
MoDOT is in contract negotiations with consultant. A notice to proceed will be executed by September 2007.
- **District 5, Maries/Osage Counties, US Route 63**
Scoping for environmental work of US Route 63 from Route 50 to Gasconade River
Status:
MoDOT staff has begun evaluating the initial range of alternatives for the 47-mile corridor. A second round of public meetings were held May 1 and 2, 2007. Completion of the final environmental impact statement is scheduled for summer 2009 with a record of decision by fall 2009.
- **District 5, Osage County, Highway 50**
Scoping for preliminary design of Highway 50 from Osage County line to Route 89 east of Linn
Status:
Preliminary design will begin after receiving 3-D mapping. Delivery of mapping is anticipated by fall 2007.
- **District 6, Jefferson County, I-55**
Scoping for preliminary design to reconstruct I-55 interchange at Route M
Status:
MoDOT is working on the conceptual plan to identify how best to use the \$5.6 million congressional earmark received for this project. As stipulated by the earmark, the project has to be awarded by federal fiscal year 2009 and is on track.

- **District 6, St. Charles/St. Louis Counties, Highway 40**
 Scoping for preliminary design to build new Missouri River Bridge on Highway 40 between St. Charles and St. Louis counties
Status:
 Negotiations are complete for design services with a design consultant. Preliminary design should begin in summer 2007.
- **District 6, St. Charles County, Highway 94, completion of Phase II extension of MO Route 364**
 Scoping for final design, right of way and utility relocation funded by SAFETEA-LU earmark
Status:
 Approximately 70 percent of the needed right of way, from Harvester to Route N, is being acquired through the congressional earmark. An A-date was issued to buy properties from Jungermann to west of Central School Road. Approximately 15 percent of the utility work has been completed thus far.
- **District 6, St. Louis County, Highway 141**
 Scoping for preliminary design and right of way funded by SAFETEA-LU earmark
Status:
 Preliminary plans have been completed. MoDOT is pursuing early buyouts of some properties along the corridor.
- **District 7, Barry/Christian/Greene/Lawrence counties, Route 37/60**
 Scoping for environmental work on Route 37/60 from Republic west to Monett along US Route 60 and from Monett south to the Arkansas state line along MO Route 37
Status:
 Consultant staff is scheduled to complete the initial phase of environmental work (purpose and need) during summer 2007. Upon completion of this phase, further environmental work will be transitioned in-house as MoDOT staff becomes available. MoDOT also will be investigating potential interim improvements along the corridor to improve safety and traffic flow.
- **District 7, Barton/Bates/ Jasper/Vernon counties, and Cass County (District 4) US Route 71**
 Scoping for conceptual plan of upgrading US Route 71 corridor to I-49 from Kansas City to Joplin
Status:
 MoDOT staff is scheduled to complete a preliminary assessment during summer 2007. This assessment will identify the work needed to upgrade the corridor to I-49 and will include an updated preliminary cost estimate for the needed improvements. Given the limited nature of this assessment, the estimate will be in a range of potential costs.

- **District 8, Christian/Greene counties, US Route 65**
 Scoping for purpose and need statement of US Route 65 to improve system efficiency and capacity from I-44 in Springfield to Route F in Ozark
Status:
 Some preliminary scoping has taken place on this project. A section has been programmed for construction in state fiscal year 2010 and will proceed with design on that section.
- **District 8, Greene County, Highway 13**
 Scoping for preliminary design of Highway 13 to improve system efficiency, capacity and safety at the Kansas Expressway and I-44 interchange in Springfield
Status:
 The project is currently being scoped, and funds have been programmed to construct the project in SFY 2010.
- **District 10, Cape Girardeau/Scott counties, I-55**
 Scoping for purpose and need statement of I-55 to relieve congestion and improve connectivity along I-55 corridor from Fruitland to south of Scott City
Status:
 A traffic study is underway to review volumes and patterns in the corridor. Public meetings will be held in early summer to collect input regarding the purpose and need for the improvement. The purpose and need document will be submitted to the Federal Highway Administration by late summer 2007.
- **Districts 6, 7, 8 and 9, I-44**
 Scoping for purpose and need statement of I-44 corridor beginning at Oklahoma state line and continuing east until Route OO in Franklin County just east of Pacific
Status:
 CH2M HILL is conducting this study for MoDOT. The study started the first of the calendar year and is still in the data gathering stage. MoDOT Design plans to send out the first corridor newsletter around June 1. A series of public meetings to provide information and receive public input about the operation of the corridor are planned for the July/August time frame. After MoDOT receives input from the public and other affected agencies, the current and future needs of the corridor will be identified. The study is scheduled for completion soon after the first of the year (2008).