



**2016 - 2020 STIP  
Highway and Bridge Construction Schedule  
February Administrative Modification**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location / Improvement / Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SW	Greene	BU 65	8P2196	2017 CN	Railroad crossing grade separation at Chestnut Expressway and BNSF Railway 0.2 mile west of Rte. 65. \$3,454,122 Cost Share, \$2,000,000 Springfield, \$2,250,000 STP-Rail, \$2,458,612 Springfield STP-U, \$750,000 GCSA, \$342,877 BNSF Railway. <b>Reason:</b> To delay project from SFY 2016 and split out project 8P2193B. <b>Funding Source:</b> NA	-\$2,291 <small>(was \$9,696 now \$7,405)</small>	-\$110 <small>(was \$479 now \$369)</small>
						Federal Oversight	
SW	Greene	BU 65	8P2196B	2016 CN	Utility relocations and access improvements for railroad crossing grade separation at Chestnut Expressway and BNSF Railway 0.2 mile west of Rte. 65. \$1,392,401 Cost Share, \$714,589 Springfield STP-U, \$400,000 Greene Co. STP-U. <b>Reason:</b> To split project from 8P2196. <b>Funding Source:</b> 8P2196	\$2,507 <small>(was \$0 now \$2,507)</small>	\$110 <small>(was \$0 now \$110)</small>
						Federal Oversight	
<b>Total:</b>						<b>\$216</b>	<b>\$0</b>