



**2017 - 2021 STIP
Highway and Bridge Construction Schedule
January Administrative Modification**

						(Dollars in Thousands)	
District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location / Improvement / Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
KC	Jackson	IS 470	4I3168	2017 CN	Bridge improvements at various locations from Blue Ridge Blvd. to I-70. Project involves twin bridges A1349, A1346, A1347, A2145, A2147, A2149, A2150, A2443, and single bridges A2143, A2142, A2144, A3408, A2122. Reason: To accelerate existing project from SFY 2018 to SFY 2017. Funding Source: Available SFY 2017 STIP funds.	-\$288 (was \$9,896 now \$9,608)	\$0 (was \$1,459 now \$1,459)
						Federal Oversight	
KC	Jackson	CST DOUGLAS RD	4S3132	2018 CN	Bridge improvements on Douglas Road over I-470 in Lee's Summit. Project involves bridge A2117. Reason: To delay project from SFY 2017 to SFY 2018. Funding Source: Available SFY 2018 STIP funds.	\$87 (was \$2,884 now \$2,971)	\$0 (was \$226 now \$226)
KC	Various	Various	4I3011	2018 CN	Job Order Contracting for guard cable and guardrail repair at various locations in the urban Kansas City District. Reason: To delay project from SFY 2017 to SFY 2018. Funding Source: Available SFY 2018 STIP funds.	\$115 (was \$3,843 now \$3,958)	\$0 (was \$329 now \$329)
KC	Various	Various	4I3150	2018 CN	Job Order Contracting for lighting repair at various locations in the urban Kansas City District. Reason: To delay project from SFY 2017 to SFY 2018. Funding Source: Available SFY 2018 STIP funds.	\$12 (was \$408 now \$420)	\$0 (was \$46 now \$46)
KC	Various	Various	4P3060	2018 CN	Job Order Contracting for asphalt pavement repair at various major route locations in the urban Kansas City District. Reason: To delay project from SFY 2017 to SFY 2018. Funding Source: Available SFY 2018 STIP funds.	\$15 (was \$500 now \$515)	\$0 (was \$40 now \$40)



**2017 - 2021 STIP
Highway and Bridge Construction Schedule
January Administrative Modification**

						(Dollars in Thousands)	
District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location / Improvement / Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
KC	Various	Various	4P3061	2018 CN	Job Order Contracting for concrete pavement repair at various major route locations in the urban Kansas City District. Reason: To delay project from SFY 2017 to SFY 2018. Funding Source: Available SFY 2018 STIP funds.	\$15 (was \$500 now \$515)	\$0 (was \$40 now \$40)
KC	Various	Various	4P3062	2018 CN	Job Order Contracting for bridge repairs at various locations in the urban Kansas City District. Reason: To delay project from SFY 2017 to SFY 2018. Funding Source: Available SFY 2018 STIP funds.	\$45 (was \$1,500 now \$1,545)	\$0 (was \$120 now \$120)
KC	Various	Various	4P3117	2018 CN	Job Order Contracting for fence repair at various locations in the urban Kansas City District. Reason: To delay project from SFY 2017 to SFY 2018. Funding Source: Available SFY 2018 STIP funds.	\$3 (was \$102 now \$105)	\$0 (was \$10 now \$10)
CD	Phelps	US 63	5P3116	2018 CN	Pavement improvements from 0.8 mile north of I-44 to 0.7 mile south of Rte. CC at Rolla. \$19,000 from Earmark MO244. Reason: To modify an existing project's funding source. Funding Source: Federal Earmark MO244	\$0 (was \$2,730 now \$2,730)	\$0 (was \$175 now \$175)
CD	Phelps	US 63	5P3129	2018 CN	ADA Transition Plan improvements from 0.8 mile north of I-44 to 0.7 mile south of Rte. CC at Rolla. \$650,000 from Statewide Transportation Alternatives funds. \$71,000 from Earmark MO244. Reason: To modify an existing project's funding source. Funding Source: Federal Earmark MO244	\$0 (was \$836 now \$836)	\$0 (was \$176 now \$176)



**2017 - 2021 STIP
Highway and Bridge Construction Schedule
January Administrative Modification**

						(Dollars in Thousands)	
District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location / Improvement / Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SL	St. Charles	US 61	6P3071	2018 CN	New interchange at Rte. P and Peine Road and safety improvements at median crossovers from north of Peine Road to north of Rte. A in Wentzville. \$4,331,337 Cost Share, \$2,795,199 Wentzville, \$3,500,000 St. Charles County, \$3,031,188 Demo ID MO160. Involves bridge H0149. Reason: To delay existing project from SFY 2017 to SFY 2018, due to coordination with outside agencies. Funding Source: Available SFY 2018 STIP funds.	\$333 (was \$11,087 now \$11,420)	\$0 (was \$743 now \$743)
						Federal Oversight	
SL	St. Louis	IS 270	6I3136	2017 CN	Pavement improvements from I-170 interchange to the Chain of Rocks Bridge. Reason: To split out project 6I3136B and delay to SFY 2018. Funding Source: NA	-\$12,302 (was \$16,990 now \$4,688)	-\$1,287 (was \$1,905 now \$618)
						Federal Oversight	
SL	St. Louis	IS 270	6I3136B	2018 CN	Barrier wall improvements from I-170 interchange to Chain of Rocks Bridge. Reason: To split project from 6I3136 and delay to SFY 2018. Funding Source: 6I3136	\$12,671 (was \$0 now \$12,671)	\$1,287 (was \$0 now \$1,287)
SW	Henry	MO 18	7P2193J	2017 CN	ADA Transition Plan improvements on disconnected sections from Montgomery Street to Bus. 13 (2nd Street) in Clinton. \$229,400 Statewide Transportation Alternatives funds, \$44,000 STP Small Urban, and \$47,000 City funds. Reason: To modify an existing project funding source. Funding Source: City of Clinton funds and STP-U funds.	\$0 (was \$342 now \$342)	\$0 (was \$183 now \$183)



**2017 - 2021 STIP
Highway and Bridge Construction Schedule
January Administrative Modification**

						(Dollars in Thousands)	
District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location / Improvement / Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SW	Henry	MO 52	7P3115	2017 CN	<p>ADA Transition Plan improvements at various locations from east of Church Street to west of East Street in Calhoun and from Indiana Street to Center Street in Windsor. \$121,600 Statewide Transportation Alternatives funds.</p> <p>Reason: To modify an existing project funding source.</p> <p>Funding Source: 7P2193J</p>	<p>\$0</p> <p>(was \$272 now \$272)</p>	<p>\$0</p> <p>(was \$123 now \$123)</p>
SW	Jasper	IS 44	7P2229B	2017 CN	<p>Preventive maintenance on bridges on I-44 and I-49 in Jasper and Vernon counties. Project involves bridges A0630 and A2817.</p> <p>Reason: To split out project 7P2229E.</p> <p>Funding Source: NA</p>	<p>-\$1,322</p> <p>(was \$1,499 now \$177)</p>	<p>-\$251</p> <p>(was \$264 now \$13)</p>
SW	Newton	IS 44	7P2229E	2020 CN	<p>Preventive maintenance on bridges on I-44 in Newton and Lawrence counties. Project involves bridges L0798, L0799 and R0198.</p> <p>Reason: To split project from 7P2229B and delay bridge work from SFY 2017 to SFY 2020.</p> <p>Funding Source: 7P2229B</p>	<p>\$1,445</p> <p>(was \$0 now \$1,445)</p>	<p>\$251</p> <p>(was \$0 now \$251)</p>
Total:						\$829	\$0