
American 
Recovery and 
Reinvestment Act

Fast Projects That Are of 
Great Value

Missouri was the first state in the nation to begin construction on high-
way projects funded by the Recovery Act. The minute President Obama 
signed the economic recovery bill, MoDOT went to work to replace one 
of the state’s oldest and most rickety bridges, the Osage River bridge 
near Tuscumbia. Construction on three other recovery act projects also 
started immediately. Additional road, bridge, air, rail, transit, pedestrian 
and bicycle projects will be under way in the coming weeks and months. 
All along, MoDOT said we’d be ready to go with critical transportation 
projects, and we delivered. We are committed to putting your tax dollars 
to use as quickly as possible to create jobs, improve roads and save lives!

Tangible Results Driver – Dave Nichols, Director of Program Delivery
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Fast Projects That Are of Great Value

19a Missouri Department of Transportation 

Recovery Act projects and dollars awarded to date-19a

Result Driver:  Dave Nichols, Director of Program Delivery
Measurement Driver:  Jay Bestgen, Assistant State Design Engineer

Purpose of the Measure:
This measure tracks the progress MoDOT is making 
in awarding Recovery Act projects.  

Measurement and Data Collection:
Projects are awarded by the Missouri Highways 
Transportation Commission based on formalized 
MoDOT bid reviews shortly after letting dates.  
The award dates for each project are also reported 
to the Federal Highway Administration.  
The data for this measure is collected by the Design 
Division and will be updated quarterly.  All current 
MoDOT reports for Recovery Act projects can be 
found on MoDOT’s  Ready To Go Web site.

Improvement Status:
As of March 31, 2010, MoDOT awarded all of the 
$524,593,435 in Recovery Act funding to 193
projects. The 193 projects were awarded 10.5 percent
less than the program budget of $598,840,000.  
Between March 2, 2010 and September 30, 2010
project savings realized during the construction phase
will be re-obligated towards the costs of the three
remaining projects, worth $2.4 million. If any 
Recovery Act funds become available prior to 
September 30, 2010, thru savings on existing 
projects, the applicable projects receiving this 
funding will be let starting in October 2010.
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*Note: The deadline to obligate 100%
 in each category was March 2, 2010.
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April 2010 19b

Recovery Act Funds Obligated and Expended to date by Category-19b

Result Driver:  Dave Nichols, Director of Program Delivery
Measurement Driver:  Jay Bestgen, Assistant State Design Engineer

Purpose of the Measure:
This measure tracks the progress MoDOT is making 
in obligating Recovery Act project dollars within the 
time periods required by the legislation.  The 
expenditure of funds by category is also shown.

Measurement and Data Collection:
The obligation data for this measure is collected by 
the Design Division and will be updated quarterly.  
The expenditure data is collected from SAM II 
reports provided by the Controller’s Division.  All 
current MoDOT reports for Recovery Act projects 
can be found on MoDOT’s Ready To Go Web site.

Improvement Status:
MoDOT was required to obligate 50 percent of the 
Highway Infrastructure Recovery Act MoDOT-
administered funds, excluding sub allocated ($426.9 
million) and Transportation Enhancement funds 
($19.1 million) by June 30, 2009. By that date, 
MoDOT had exceeded the 50 percent requirement by 
obligating more than $321 million. On February 8, 
2010, 100 percent ($637.1 million) of the Highway 
Infrastructure formula funds was obligated prior to 
the Recovery Act deadline of March 2, 2010. As of 
March 31, 2010, $189.2 million in funds had been 
expended on projects as compared to $168.78 million 
expended thru December 31, 2009.  
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19c Missouri Department of Transportation 

Recovery Act project dollars awarded versus budget –19c

Result Driver:  Dave Nichols, Director of Program Delivery
Measurement Driver:  Jay Bestgen, Assistant State Design Engineer

Purpose of the Measure:
This measure determines how close MoDOT budgets 
Recovery Act projects as compared to the awarded 
amount. The measure also tracks the savings MoDOT 
is achieving by expediting projects using Recovery 
Act funds. 

Measurement and Data Collection:
Budgeted project costs include right of way, utilities, 
construction and other miscellaneous costs. The data 
for this measure is collected by the Design Division 
and will be updated quarterly and represents a 
cumulative total. All current MoDOT reports for 
Recovery Act projects can be found on 
MoDOT’s Ready To Go Web site.

Improvement Status:
As of March 31, 2010, MoDOT awarded 193
Recovery Act projects for $535,717,000. The bids 
came in 10.5 percent, or $63,123,000 below
MoDOT’s program budget of $598,840,000 for these 
projects. No additional Recovery Act projects are 
scheduled for letting unless savings are realized 
during the construction phase prior to the September 
30, 2010 Recovery Act deadline to obligate all 
unobligated balances. Bids have been coming in 
lower primarily due to contractor competition in the 
market and the strategic arrangement and timing of 
projects in the letting schedule.
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April 2010 19d

Recovery Act direct jobs supported –19d

Result Driver:  Dave Nichols, Director of Program Delivery
Measurement Driver:  Travis Koestner, Assistant State Construction & Materials Engineer

Purpose of the Measure:
This measure determines how MoDOT Recovery Act 
projects support direct jobs statewide. 

Measurement and Data Collection:
This listing is for direct jobs only and does not 
include the number of indirect and induced jobs 
supported by manufacturing and delivery of materials 
for projects or the additional jobs supported by 
workers contributing to local economies. Further, the 
dollar amounts associated with payroll do not include 
fringe benefits, overhead or other cost associated 
with labor.  These numbers come from contractor 
employment reports received by MoDOT for those 
projects that are active (i.e. measurable construction 
activity).  Projects included in this data are MoDOT 

discretionary ARRA projects, sub allocated ARRA 
projects and Transportation Enhancement projects.

The data for this measure is collected by the 
Construction & Materials Division and will be 
updated quarterly. All current MoDOT reports for 
Recovery Act projects can be found on 
MoDOT’s Ready To Go Web site.

Improvement Status:
The current tally for March 2010 for direct jobs 
supported by active Recovery Act transportation 
projects is 1,950. The cumulative total of direct hours 
worked is 719,400 with payroll over $25 million.  
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April 2010 19e

Percent of Recovery Act Multimodal project dollars 
obligated to date-19e

Result Driver:  Brian Weiler, Director of Multimodal Operations
Measurement Driver:  Joe Pestka, Aviation Administrator

*Obligated and unobligated dollars as of March 31, 2010 are shown (in millions).
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Fast Projects That Are of Great Value

Purpose of the Measure:
This measure tracks the progress MoDOT is making in 
obligating Recovery Act project dollars for each mode. 

Measurement and Data Collection:
The data for this measure is collected by Multimodal 
Operations and will be updated quarterly.  All current 
MoDOT reports for Recovery Act projects can be 
found on MoDOT’s Ready To Go Web site.

Improvement Status:
Each multimodal unit has different processes and 
guidelines regarding available Recovery Act funds and 
grants.  As of March 31, 2010, the Aviation, Port and 
Transit units have obligated all available funds.  

Recovery Act funds for rail were received in January, 
2010.  In total, $30.4 million dollars have been 
obligated for multimodal projects.  This is approxi-
mately 50% of the total amount of Recovery Act 
funds for multimodal projects that MoDOT has 
received.
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