
Fast Projects That Are of Great Value

19a Missouri Department of Transportation 

Recovery Act projects and dollars awarded to date-19a

Result Driver:  Dave Nichols, Director of Program Delivery
Measurement Driver:  Jay Bestgen, Assistant State Design Engineer

Purpose of the Measure:
This measure tracks the progress MoDOT is making 
in awarding Recovery Act projects.  

Measurement and Data Collection:
Projects are awarded by the Missouri Highways 
Transportation Commission based on formalized 
MoDOT bid reviews shortly after letting dates. The 
award dates for each project are also reported and 
posted on the Federal Highway Administration form 
1585, which is the Monthly Recipient Status Report 
for Recovery Act projects. The data for this measure 
is collected by the Design Division and will be 
updated quarterly.  All current MoDOT reports for 
Recovery Act projects can be found on 
MoDOT’s Ready To Go Web site.

Improvement Status:
As of December 31, 2009, MoDOT has awarded 127 
Recovery Act projects for $362,898,346.  On 
November 4, 2009, an additional 53 Recovery Act 
projects worth $24.5 million were added due to the 
award savings generated to date and the continued 
positive bidding environment.  The remaining 
Recovery Act projects are scheduled to be let each 
month from December 2009 through February 2010.
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Fast Projects That Are of Great Value 

*Note: The deadline to obligated 100%
 in each category is March 2, 2010.

19bJanuary 2010

Recovery Act Funds Obligated and Expended to date by Category-19b

Result Driver:  Dave Nichols, Director of Program Delivery
Measurement Driver:  Jay Bestgen, Assistant State Design Engineer

Purpose of the Measure:
This measure tracks the progress MoDOT is making 
in obligating Recovery Act project dollars within the 
time periods required by the legislation.  The 
expenditure of funds by category is also shown.

Measurement and Data Collection:
The obligation data for this measure is collected by 
the Design Division and will be updated quarterly.  
The expenditure data is collected from SAM II 
reports provided by the Controller’s Division.  All 
current MoDOT reports for Recovery Act projects 
can be found on MoDOT’s Ready To Go Web site.

Improvement Status:
MoDOT was required to obligate 50 percent of the 
Highway Infrastructure Recovery Act MoDOT-
administered funds, excluding sub allocated ($426.9 
million) and Transportation Enhancement funds 
($19.1 million) by June 30, 2009. By that date, 
MoDOT had exceeded the 50 percent requirement by 
obligating more than $321 million. The final deadline 
to obligate the $637.1 million in Highway 
Infrastructure formula funds, across various 
categories, is March 2, 2010. As of December 31, 
2009, $630.78 million in funds had been obligated 
and $168.78 million in funds had been expended on 
projects
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19c Missouri Department of Transportation 

Recovery Act project dollars awarded versus budget –19c

Result Driver:  Dave Nichols, Director of Program Delivery
Measurement Driver:  Jay Bestgen, Assistant State Design Engineer

Purpose of the Measure:
This measure determines how close MoDOT budgets 
Recovery Act projects as compared to the awarded 
amount. The measure also tracks the savings MoDOT 
is achieving by expediting projects using Recovery 
Act funds. 

Measurement and Data Collection:
Budgeted project costs include right of way, utilities, 
construction and other miscellaneous costs. The data 
for this measure is collected by the Design Division 
and will be updated quarterly and represents a 
cumulative total. All current MoDOT reports for 
Recovery Act projects can be found on 
MoDOT’s Ready To Go Web site.

Improvement Status:
As of December 31, 2009, MoDOT has awarded 127 
Recovery Act projects for $362,898,346. The bids 
came in 11.2 percent, or $45,852,654, below 
MoDOT’s program budgets for these projects. The 
remaining Recovery Act projects are scheduled to be 
let each month from December 2009 thru February 
2010. Bids have been coming in lower primarily due 
to contractor competition in the market and the 
strategic arrangement and timing of projects in the 
letting schedule.
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19d January 2010

Recovery Act direct jobs supported –19d

Result Driver:  Dave Nichols, Director of Program Delivery
Measurement Driver:  Travis Koestner, Assistant State Construction & Materials Engineer

Purpose of the Measure:
This measure determines how MoDOT Recovery Act 
projects support direct jobs statewide. 

Measurement and Data Collection:
This listing is for direct jobs only and does not 
include the number of indirect and induced jobs 
supported by manufacturing and delivery of materials 
for projects or the additional jobs supported by 
workers contributing to local economies. These 
numbers come from contractor employment reports 
received by MoDOT for those projects that are active 
(i.e. measurable construction activity).  Projects 
included in this data are MoDOT discretionary 
ARRA projects, sub allocated ARRA projects and 
Transportation Enhancement projects.

The data for this measure is collected by the 
Construction & Materials Division and will be 
updated quarterly. All current MoDOT reports for 
Recovery Act projects can be found on 
MoDOT’s Ready To Go Web site.

Improvement Status:
The current tally for December 2009 for direct jobs 
supported by active Recovery Act transportation 
projects is 1,125. The cumulative total of direct hours 
worked is 611,000 with payroll over $21 million.  
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19d (2)                                                                                                          Missouri Department of Transportation
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January 2010                                                                                   19e 

Percent of Recovery Act Multimodal project dollars 
obligated to date -19e

Result Driver:  Brian Weiler, Director of Multimodal Operations
Measurement Driver:  Joe Pestka, Aviation Administrator

Purpose of the Measure:
This measure tracks the progress MoDOT is making in obligating Recovery Act project dollars for each mode. 

Measurement and Data Collection:
The data for this measure is collected by Multimodal Operations and will be updated quarterly.  All current MoDOT 
reports for Recovery Act projects can be found on MoDOT’s Ready To Go Web site.

Improvement Status: 
Each multimodal unit has different processes and guidelines regarding available Recovery Act funds and grants.  As 
of December 31, 2009, the Aviation and Port units have obligated all available funds and Transit has obligated 
approximately $15.8 million of their available funds.  Grant applications for Rail Unit Recovery Act projects have 
been filed.  In total, $25.5 million dollars have been obligated for multimodal projects.  This is approximately 84%
(excluding rail) of the total amount of Recovery Act funds for multimodal projects that MoDOT is expected to 
receive. 

*Obligated and unobligated dollars as of December 31, 2009 are shown (in millions).
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