
Fast Projects That Are of Great Value 

July 2009 19a

Recovery Act projects and dollars awarded to date-19a 

Result Driver:  Dave Nichols, Director of Program Delivery
Measurement Driver:  Jay Bestgen, Assistant State Design Engineer 

Purpose of the Measure:
This measure tracks the progress MoDOT is making 
in awarding Recovery Act projects.   

Measurement and Data Collection: 
Projects are awarded by the Missouri Highways 
Transportation Commission based on formalized 
MoDOT bid reviews shortly after letting dates. The 
award dates for each project are also reported and 
posted on the Federal Highway Administration form 
1585, which is the Monthly Recipient Status Report 
for Recovery Act projects. The data for this measure 
is collected by the Design Division and will be 
updated quarterly.  All current MoDOT reports for 
Recovery Act projects can be found on MoDOT’s 
Ready To Go Web site. 

Improvement Status: 
As of June 30, 2009, MoDOT has awarded 103 
Recovery Act projects for $208,494,120. The 
remaining Recovery Act projects are scheduled for 
letting in each month from June 2009 thru February 
2010. 
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Result Driver:  Pete Rahn, Director of MoDOT
Measurement Driver:  Brenda Treadwell-Martin, Equal Op

Total amount 
Awarded: 
$208.49 Million
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Fast Projects That Are of Great Value 

19b Missouri Department of Transportation 

Percent of Recovery Act project dollars obligated to date-19b 

Result Driver:  Dave Nichols, Director of Program Delivery
Measurement Driver:  Jay Bestgen, Assistant State Design Engineer 

Purpose of the Measure:
This measure tracks the progress MoDOT is making 
in obligating Recovery Act project dollars within the 
time periods required by the legislation.   

Measurement and Data Collection: 
The data for this measure is collected by the Design 
Division and will be updated quarterly. All current 
MoDOT reports for Recovery Act projects can be 
found on MoDOT’s Ready To Go Web site. 

Improvement Status: 
MoDOT is required to obligate 50 percent of the 
MoDOT-administered Recovery Act funds, 
excluding sub-allocated funds, by June 30, 2009. As 
of June 30, 2009, slightly more than $321 million 
dollars have been obligated towards the 50 percent 
goal of $223 million. States that fail to meet this 
initial obligation requirement will have the non-
obligated portion of their funds withdrawn and 
redistributed to the states that met the requirement in 
a timely manner. All apportioned Recovery Act funds 
must be obligated by March 2, 2010. 

Percent of minorities and females employed-17a 

Result Driver:  Pete Rahn, Director of MoDOT
Measurement Driver:  Brenda Treadwell-Martin, Equal Op

Percent of Recovery Act project 
dollars obligated to date  

Obligated
Unobligated

*Obligated dollars as of June 30, 2009. 

72%

28% DESIRED TREND: 

50% by 6/30/09 
100% by 3/2/10



Fast Projects That Are of Great Value 

19c Missouri Department of Transportation 

Recovery Act project dollars awarded versus budget –19c 

Result Driver:  Dave Nichols, Director of Program Delivery
Measurement Driver:  Jay Bestgen, Assistant State Design Engineer

Purpose of the Measure: 
This measure determines how close MoDOT budgets 
Recovery Act projects as compared to the awarded 
amount. The measure also tracks the savings MoDOT 
is achieving by expediting projects using Recovery 
Act funds.  

Measurement and Data Collection: 
Budgeted project costs include right of way, utilities, 
construction and other miscellaneous costs. The data 
for this measure is collected by the Design Division 
and will be updated quarterly and represents a 
cumulative total. All current MoDOT reports for 
Recovery Act projects can be found on MoDOT’s 
Ready To Go Web site. 

Improvement Status: 
As of June 30, 2009, MoDOT has awarded 103 
Recovery Act projects for $208,494,120. The bids 
came in 8.3 percent, or $18,818,880, below our 
program budgets for these projects. The remaining 
Recovery Act projects are scheduled each month 
from June 2009 thru February 2010. Bids have been 
coming in lower primarily due to contractor 
competition in the market and the strategic 
arrangement and timing of projects in the letting 
schedule. 
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Result Driver:  Pete Rahn, Director of MoDOT
Measurement Driver:  Brenda Treadwell-Martin, Equal Op
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Fast Projects That Are of Great Value 

19d Missouri Department of Transportation 

Recovery Act direct jobs created –19d 

Result Driver:  Dave Nichols, Director of Program Delivery
Measurement Driver:  Travis Koestner, Assistant State Construction & Materials Engineer

Purpose of the Measure: 
This measure determines how MoDOT Recovery Act 
projects directly create jobs statewide.  

Measurement and Data Collection: 
This listing is for direct jobs only and does not 
include the number of indirect and induced jobs 
created by manufacturing and delivery of materials 
for projects or the additional jobs created by workers 
contributing to local economies. These numbers 
come from contractor employment reports received 
by MoDOT for those projects that are active (i.e. 
measurable construction activity).   

The data for this measure is collected by the 
Construction & Materials Division and will be 
updated quarterly. All current MoDOT reports for 
Recovery Act projects can be found on MoDOT’s 
Ready To Go Web site. 

Improvement Status: 
The current tally as of June 30, 2009 for direct jobs 
from active Recovery Act transportation projects is 
699 with 33,200 hours worked at a payroll of over 
$1.2 million.   

Direct Jobs Created by Recovery Act Projects
(reported by month)
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Result Driver:  Pete Rahn, Director of MoDOT
Measurement Driver:  Brenda Treadwell-Martin, Equal Op
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Fast Projects That Are of Great Value

July 2009 19d (2)

Hours Worked and Payroll Dollars
for Recovery Act Projects
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Result Driver:  Pete Rahn, Director of MoDOT
Measurement Driver:  Brenda Treadwell-Martin, Equal Op



Percent of Multimodal Recovery Act Project Dollars 

Unobligated
Obligated

Improvement Status:
Each multimodal unit has different processes and 
guidelines regarding available Recovery Act funds 
and grants.  As of June 30, 2009, the Aviation Unit 
has already obligated all available funds to date.  
Transit had obligated all but $4.698 million of the 
funds available and Port had obligated $95,443.  
Complete grant applications are still pending for 
Port and Rail. As of June 30, 2009, $21.2 million
dollars have been obligated for multimodal 
projects. This is approximately 67% (excluding 
rail) of the total amount of Recovery Act funds for 
multimodal projects that MoDOT is expected to 
receive.

*Obligated dollars as of June 30, 2009.
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Result Driver:  Pete Rahn, Director of MoDOT
Measurement Driver:  Brenda Treadwell-Martin, Equal Op

Fast Projects That Are of Great Value 

19e Missouri Department of Transportation 

Percent of Recovery Act Multimodal project dollars 
obligated to date-19e

Result Driver:  Brian Weiler, Director of Multimodal Operations
Measurement Driver:  Joe Pestka, Aviation Administrator

Purpose of the Measure:

Ready To Go  Web site. 

This measure tracks the progress MoDOT is 
making in obligating Recovery Act project 
dollars for each mode.

Measurement and Data Collection:
The data for this measure is collected by the 
Multimodal Operations and will be updated 
quarterly.  All current MoDOT reports for 
Recovery Act projects can be found  on 
MoDOT’s   

Dollars In Millions
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