
2012 - 2016 STIP
Highway and Bridge Construction Schedule

August Administrative Modifications
Projects Modified

(Dollars in Thousands)

District County Route Job No.

Tentative Award 
State Fiscal Year 
and Change by 

Type
Description of Location/Improvement/Funding

(Changes in Italics)

Change in 
Construction 
and Right of 
Way Funds

Change in 
Engineering 

Funds
NW Section 14 Streambank protection project. $176 $7

Reason:  Project delayed from SFY 2011 (was 0, (was 0,
Funding Source:  No Change now 176) now 7)

KC Bridge improvements over the South Grand River and 
Tennessee Creek. $125
Reason:  Project is being delayed from SFY 2012 (was 4160, No Change
Funding Source:  No Change now 4285) (now 527)

KC Replace bridge over I-29 near Camden Point. $32
Reason:  Project is being delayed from SFY 2012 (was 1061, No Change
Funding Source:  No Change now 1093) (now 270)

SW ADA improvements on disconnected sections of Business 71 
and Rte. FF in the Joplin metro area.

$114 $11 
Reason:  Project delayed from SFY 2011 (was 0, (was 0,
Funding Source:  No Change now 114) now 11)

SW
Cost share project with Springfield and Greene County for 
interchange improvements at Rte. 65/Bus. 65 (Chestnut 
Expressway) STP-Large Urban funds $307,000, Springfield 
$77,000 $384 $32
Reason:  Right of way delayed from SFY 2011 (was 4273, (was 362,
Funding Source:  No Change now 4657) now 394)

SW Bridge improvements over Rte. 65 on Evans Road. $22
Reason:  Project is being delayed from SFY 2012 (was 359, No Change
Funding Source:  No Change now 381) (now 60)

SE Bridge improvements, grading and paving 7.5 miles west of 
Rte. 67.  $6
Reason:  Right of way delayed from SFY 2011 (was 2605, No Change
Funding Source:  No Change now 2611) (now 208)

Total: $859 $50

Cass 71 4P2360 2013 CN

Worth YY 1S2193 2012 CN
&

RW ($1)
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7P2193C 2012 CN

Platte E 4S2361 2013 CN

Madison E 0S2165 2012 RW

Greene 65 8P0850 2012 RW

Greene 65 8O2397 2014 CN
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