
(Dollars in Thousands)

District County Route Job No.

Tentative Award 
State Fiscal Year 
and Change by 

Type Description of Location/Improvement/Funding

Change in 
Construction 
and Right of 
Way Funds

Change in 
Engineering 

Funds
SE Bridge improvements over Lateral St. Johns Ditch.  Project 

involves bridge T0760.  $0 $0
Reason:  Urgent easement needed to provide temporary 
bypass.
Funding Source:  SFY 2013 R/W delayed to SFY 2014. (now $322) (now $30)

Total: $0 $0

Scott H

2014 - 2018 STIP

Project Modified
August Administrative Modification

Highway and Bridge Construction Schedule

0S2232 2014 RW

7/12/2013  1 of 1 August Administrative Modification


