
2016-2020 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2015-
6/2016

7/2016-
6/2017

7/2017-
6/2018

7/2018-
6/2019

7/2019-
6/2020

County: Greene
Route: BU 65
Job No.: 8P2196

Railroad crossing grade separation at Chestnut Expressway and BNSF Railway 0.2 mile 
west of Rte. 65. $3,454,122 Cost Share, $2,000,000 Springfield, $2,250,000 STP-Rail, 
$2,458,612 Springfield STP-U, $750,000 GCSA, $342,877 BNSF Railway. 

Length: 0.23 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 6,180 State: 1,201 Local: 343

Sec Cat: System Expansion Awd Date: Fall 16 Anticipated Fed Cat: NHPP Federal Oversight

TIP #: SP1109 Future Cost:  0 Estimate Total:  12,375

Engineering: 584 1 318 0 0 0

R/W: 4,067 0 0 0 0 0

Construction: 0 0 7,405 0 0 0

FFOS: 4,067 0 7,189 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: BU 65
Job No.: 8P2196B

Utility relocations and access improvements for railroad crossing grade separation at 
Chestnut Expressway and BNSF Railway 0.2 mile west of Rte. 65. $1,392,401 Cost Share, 
$714,589 Springfield STP-U, $400,000 Greene Co. STP-U. 

Length: 0.24 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 2,094 State: 523 Local: 0

Sec Cat: System Expansion Awd Date: Spring 16 Anticipated Fed Cat: NHPP Federal Oversight

TIP #: Future Cost:  0 Estimate Total:  2,617

Engineering: 0 110 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,507 0 0 0 0

FFOS: 0 2,507 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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Reason: To split from project 8P2196.Funding Source: 8P2196 
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Reason: To delay project from SFY 2016 and split out project 8P2193B.Funding Source: NA
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