
Highway and Bridge Construction Schedule
December Administrative Modification

2017 - 2021 STIP

Tentative
Award State

Fiscal Year and 
Change by Type

Change in 
Engineering 

Funds

Change in 
Construction 
and Right of 
Way FundsDescription of Location / Improvement / FundingRoute Job No.CountyDistrict

(Dollars in Thousands)

2018 CN

Funding Source: NA

Reason: To delay existing project from SFY 2017 to SFY 2018, to allow 
better use of resources.

Bridge improvements at interchange with Dorsett Road and Midland 
Boulevard. Project involves bridge A3509.

SL 6S3134US 67St. Louis $81 $0

(was $2,705 (was $331
now $2,786) now $331)

2020 CN

Funding Source: NA
Reason: To correct description of drainage feature crossed.

Bridge improvements over Drainage Ditch No. 33.  Project involves bridge 
S0769. 

SE 9S3263MO 91Stoddard $0 $0

(was $348 (was $54
now $348) now $54)

2020 CN

Funding Source: NA
Reason: To correct description of drainage feature crossed.

Bridge improvements over Drainage Ditch No. 34.  Project involves Bridge 
S0770. 

SE 9S3264MO 91Stoddard $0 $0

(was $348 (was $54
now $348) now $54)

$81 $0Total:
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