

**2010-2014 STIP
Highway and Bridge Construction Schedule
Scope Change
September Administrative Amendment**

(Dollars in Thousands)

County	Route	Job No.	Tentative Award State Fiscal Year	Description of Location/Improvement/Funding - <i>Changes in Italics</i>	Change in Construction and Right of Way Funds	Change in Engineering Funds
Grundy	65	2P0777	2010	Resurface pavement and improve shoulders from Rte. 6 in Grundy County to Rte. 190 in Livingston County. <i>Project will also improve sight distance at Rte. WW in Carroll County.</i> Reason: To improve pavement, shoulders, and sight distance within current budget. Funding Source: No change.	\$0	\$0
Mercer	65	2P0780	2010	Resurface pavement and improve shoulders from Iowa State line to Rte. 6 on Rte. 65; resurface Rte. M from Rte. 65 easterly 0.248 miles and Main Street from Rte. 65 easterly 0.112 miles in Mercer. Reason: To improve pavement on Route M and Main Street within current budget. Funding Source: No change.	\$0	\$0
Total:					\$0	\$0

**2010-2014 STIP
Multimodal Operations
Scope Change
Economic Recovery (ARRA) Projects
September Administrative Amendment**

Transit

Changes in Italics

~~Shelby~~ Macon County, ~~Shelbina~~ Macon - Construct transit administration and maintenance facility in ~~Shelbina~~ Macon for OATS, Inc.

Reason: This project was moved from Shelbina to Macon at the request of OATS within the current budget.

\$2,650,000