

**2011 - 2015 STIP
Highway and Bridge Construction Schedule
April Administrative Modifications
Projects Added or Modified**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding <i>(Changes in Italics)</i>	Change in Construction and Right of Way Funds	Change in Engineering Funds
1	Atchison	29	112155	2011 CN	Grading, drainage, pavement, utilities and structure work to construct a new Welcome Center along southbound lane 0.9 mile south of Rte. 136 near Rock Port. Funding by statewide enhancement and operations funds. Reason: To accelerate project from SFY 2012 Funding Source: Award Savings and delayed SFY 2011 projects	-\$133 (was 4572 , now 4439)	No Change (now 581)
4	Jackson	150	4O2347	2011 CN	Construct a 10' shared use path on the south side of Rte. 150 from Rte. 71 to Horridge Road in Lee's Summit. Reason: To accelerate project from SFY 2012 Funding Source: Award Savings and delayed SFY 2011 projects	-48 (was 1660 , now 1612)	No Change (now 143)
5	Boone	63	5P0738	2011 CN	Construction of a new interchange at Rte. H intersection. Includes rebuilding portion of Rte. 63 to Magellan Pipeline to eliminate at-grade crossings. Reason: To accelerate project from SFY 2012 Funding Source: Award Savings and delayed SFY 2011 projects	-\$432 (was 14836 , now 14404)	No Change (now 1253)

**2011 - 2015 STIP
Highway and Bridge Construction Schedule
April Administrative Modifications
Projects Added or Modified**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding <i>(Changes in Italics)</i>	Change in Construction and Right of Way Funds	Change in Engineering Funds
6	St. Louis	255	6I2359B	2011 CN	Bridge improvements on the Jefferson Barracks Bridge. Project involves bridge A1850 and A4936. 50/50 cost share with IDOT. Reason: To accelerate project from SFY 2012 Funding Source: Award Savings and delayed SFY 2011 projects	-\$141 (was 4833 , now 4692)	No Change (now 587)
6	St. Louis	JJ	6S1859	2011 CN	Pavement improvements from Conway Road to Rte. 100. Reason: To accelerate project from SFY 2012 Funding Source: Award Savings and delayed SFY 2011 projects	-\$100 (was 3449 , now 3349)	No Change (now 265)
10	Perry	55	0I2176	2011 CN	Pavement improvements from Perryville to Benton. Reason: To accelerate project from SFY 2012 Funding Source: Award Savings and delayed SFY 2011 projects	-\$508 (was 17440 , now 16932)	No Change (now 1213)
Total						-\$1,362	\$0



2011-2015 Scoping and Design Projects
April Administrative Modifications
Projects Added

Transportation Planning

2217 St. Marys Blvd.
 P.O. Box 270
 Jefferson City, MO 65102
 Phone (573) 526-8058 Fax (573) 526-8052

							STATE FISCAL YEAR PROJECT BUDGETING (ENGINEERING)		
							7/2011- 6/2012	7/2012- 6/2015	
County: Adair	Scoping for drainage and sidewalk improvements in Kirksville.							2	40
Route: 63	Job No: 2P2204	Reason: To improve drainage and sidewalks. Possible cost share project.				Fed 0	State 42	Local 0	
		Fed 0	State 42	Local 0	District Engineering Total:		2	40	