

2011 - 2015 STIP
Highway and Bridge Construction Schedule
January Administrative Modifications
Projects Added or Modified
(Changes in Italics)

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding <i>(Changes in Italics)</i>	Change in Construction and Right of Way Funds	Change in Engineering Funds
2	Saline	127	2B0801F	2011 RW & CN	Bridge improvements on Rte. 127 over KCS railroad. Funded by GARVEE. Project involves bridge L0392. Part of the Safe and Sound program. Reason: To accelerate project from SFY 2012. Funding Source: Award Savings	-\$38 (was 1321 , now 1283)	No Change (now 180)
3	Lincoln	47	3P2208	2011 CN	Pavement treatment from 0.7 mile east of Rte. 61 to 0.1 mile west of Main Street in Troy. Reason: To split out and delay project 3P2208B. Funding Source: No Change	-\$482 (was 1387 , now 905)	-\$33 (was 97 , now 64)
3	Lincoln	47	3P2208B	2012 CN	Pavement treatment from 0.1 mile west of Main Street to Reason: To delay project from SFY 2011. Funding Source: Project 3P2208	\$496 (was 0 , now 496)	\$33 (was 0 , now 33)
3	Lincoln	79	3P2171B	2011 CN	Bridge improvements on Rte. 79 over Bob's Creek south of Winfield and on Old Cap Aus Gris Road over Rte. 61 in Troy. Project involves bridges A3926 and A2606. Reason: To split out project 3P2171E. Funding Source: No Change	-\$91 (was 398, now 307)	-\$8 (was 31, now 23)

2011 - 2015 STIP
Highway and Bridge Construction Schedule
January Administrative Modifications
Projects Added or Modified
(Changes in Italics)

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding <i>(Changes in Italics)</i>	Change in Construction and Right of Way Funds	Change in Engineering Funds
3	Lincoln	OLD CAP AUS GRIS RD	3P2171E	2011 CN	Bridge improvements on Old Cap Aus Gris Road over Rte. 61 in Troy. Project involves bridge A2606. To be let in required combination with 6B0803 and 3P2171D. Reason: To let with similar projects. Funding Source: Split from project 3P2171B	\$91 (was 0, now 91)	\$8 (was 0, now 8)
4	Jackson	40	4S2029	2011 RW & CN	Cost Share project with City of Grain Valley for intersection and roadway improvements to Rte. 40 and Rtes. AA/BB in the City of Grain Valley. MoDOT's maximum is \$8,209,174. Reason: Incorporation of project 4S2029C into 4S2029. Funding Source: No Change	\$2,857 (was 10621 , now 13478)	\$197 (was 1202 , now 1399)
4	Jackson	40	4S2029C	2011 RW & CN	Interchange and roadway improvements on the north side of Grain Valley. Cost Share project with Grain Valley. Reason: Incorporation of project 4S2029C into 4S2029. Funding Source: No Change	-\$2,857 (was 2857 , now 0)	-\$197 (was 197 , now 0)
4	Johnson	13	4P2184	2011 CN	Pavement improvements from Bus. 50 to Rte. DD in the city of Warrensburg. Reason: To change from a payment to the city to a MoDOT let project. Funding Source: No Change	No Change (now 545)	No Change (now 1)

2011 - 2015 STIP
Highway and Bridge Construction Schedule
January Administrative Modifications
Projects Added or Modified
(Changes in Italics)

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding <i>(Changes in Italics)</i>	Change in Construction and Right of Way Funds	Change in Engineering Funds
4	Platte	435	4I2327B	2011 CN	Pavement improvements from I-29 to Cookingham Drive in Kansas City. Reason: To accelerate project from SFY 2013. Funding Source: Award Savings	-\$302 (was 5256 , now 4954)	No Change (now 488)
4	Platte	45	4P2203	2011 RW & CN	Bridge replacement over the Platte River near Farley. Project involves bridge K0266. Reason: To accelerate project from SFY 2012. Funding Source: Award Savings	-\$194 (was 6769 , now 6575)	No Change (now 1207)
5	Moniteau	5	5P2158	2011 CN	Pavement improvements from Rte. 50 in Tipton to north of Rte. 52 in Versailles. Reason: To accelerate project from SFY 2012. Funding Source: Award Savings	-\$116 (was 3970 , now 3854)	No Change (now 300)
6	St. Charles	70	6I2277	2011 CN	Pavement improvements from Rte. Z to Lake St. Louis Boulevard. Reason: To accelerate project from SFY 2013. Funding Source: Award Savings	-\$108 (was 1884 , now 1776)	No Change (now 162)
6	St. Louis	170	6I1924	2011 CN	Bridge improvements on eight bridges from Nyflot to Scudder Road. Project involves bridges A2908, A2926, A2927, A2984, A2985, A2991, A2992, A2994. Reason: To accelerate project from SFY 2013. Funding Source: Award Savings	-\$168 (was 2925 , now 2757)	No Change (now 429)

2011 - 2015 STIP
Highway and Bridge Construction Schedule
January Administrative Modifications
Projects Added or Modified
(Changes in Italics)

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding <i>(Changes in Italics)</i>	Change in Construction and Right of Way Funds	Change in Engineering Funds
6	St. Louis	270	6I2099	2011 CN	Bridge improvements over Coldwater Creek west of I-170 interchange. Project involves bridge L0717. Reason: To accelerate project from SFY 2013. Funding Source: Award Savings	-\$133 (was 2309 , now 2176)	No Change (now 329)
6	St. Louis	55	6I2218	2011 CN	Signal, lighting and ADA facilities improvements at Bayless Avenue. Reason: To accelerate project from SFY 2013. Funding Source: Award Savings	-\$34 (was 595 , now 561)	No Change (now 89)
6	Various	Various	6P2367	2011 CN	Mobility improvements for the westbound Blanchette Bridge closure at various locations in St. Louis County and St. Charles County. Reason: To split out projects 6P2367B, C & D. Funding Source: No change	-\$1,323 (was 2040, now 717)	-\$225 (was 293, now 68)
6	St. Louis	370	6P2367B	2011 CN	Add a temporary lane eastbound and westbound during the westbound I-70 Missouri River (Blanchette) Bridge rehabilitation, between Earth City Expressway and Rte. 94. Reason: To reduce congestion. Funding Source: Split from project 6P2367	\$497 (was 0, now 497)	\$54 (was 0, now 54)
6	St. Louis	70	6P2367C	2011 CN	Add a temporary exit lane from westbound I-70 ramp to I-270. Reason: To reduce congestion. Funding Source: Split from project 6P2367	\$408 (was 0, now 408)	\$108 (was 0, now 108)

2011 - 2015 STIP
Highway and Bridge Construction Schedule
January Administrative Modifications
Projects Added or Modified
(Changes in Italics)

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding <i>(Changes in Italics)</i>	Change in Construction and Right of Way Funds	Change in Engineering Funds
6	St. Charles	364	6P2367D	2011 RW & CN	Ramp widening and signal improvement at the off-ramp to Muegge Road. Reason: To improve mobility for the closure of the Blanchette bridge. Funding Source: Split from project 6P2367.	\$418 (was 0 , now 418)	\$63 (was 0 , now 63)
6	Franklin	100	6P2206	2011 CN	Pavement improvements from Dubois Creek to I-44 in Gray Summit. Reason: To accelerate project from SFY 2013. Funding Source: Award Savings	-\$106 (was 1853 , now 1747)	No Change (now 132)
8	Christian	M	8S2251	2011 CN	Pavement improvements from Gooch Road in Nixa to Shelvin Rock Road. To be let in combination with projects 8M0096, 8S2282B, 8S2298, 8S2299 and 8S2362. Reason: To accelerate project from SFY 2013. Funding Source: Award Savings	-\$28 (was 490 , now 462)	No Change (now 38)
8	Dallas	38	8S2344	2011 CN	Pavement improvements from Rte. 65 to Rte. M. Reason: To accelerate project from SFY 2012. Funding Source: Award Savings	-\$9 (was 310 , now 301)	No Change (now 31)
8	Dallas	M	8S2345	2011 CN	Pavement improvements from Rte. 38 to Rte. B. Reason: To accelerate project from SFY 2012. Funding Source: Award Savings	-\$17 (was 580 , now 563)	No Change (now 49)

2011 - 2015 STIP
Highway and Bridge Construction Schedule
January Administrative Modifications
Projects Added or Modified
(Changes in Italics)

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding <i>(Changes in Italics)</i>	Change in Construction and Right of Way Funds	Change in Engineering Funds
8	Greene	266	8S2275	2011 CN	Pavement improvements from County Road 97 to Rte. AB in Greene County. Reason: To accelerate project from SFY 2012. Funding Source: Award Savings	-\$2 (was 64 , now 62)	No Change (now 7)
8	Lawrence	266	8S2275B	2011 CN	Pavement improvements from Rte. 96 to County Road 97. Reason: To accelerate project from SFY 2012. Funding Source: Award Savings	-\$49 (was 1693 , now 1644)	No Change (now 125)
9	Oregon	63	9P2180	2011 CN	Pavement improvements from Rte. 19 South to the Arkansas State line (southbound and northbound lanes). Reason: To accelerate project from SFY 2012. Funding Source: Award Savings	-\$53 (was 1825 , now 1772)	No Change (now 173)
9	Phelps	44	9P2200	2011 CN	Intersection improvements at I-44 and Bus. 44. Reason: To accelerate project from SFY 2012. Funding Source: Award Savings	-\$54 (was 1849 , now 1795)	No Change (now 228)

2011 - 2015 STIP
Highway and Bridge Construction Schedule
January Administrative Modifications
Projects Added or Modified
(Changes in Italics)

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding <i>(Changes in Italics)</i>	Change in Construction and Right of Way Funds	Change in Engineering Funds
9	Pulaski	17	9L1111E	2011 CN	Pavement improvements on Rte. 17 north of Rte. 133 in Pulaski County, Rte. 133 from the Maries County line to Richland in Pulaski County, and all of Rte. AB in Pulaski County. <i>\$650,000 from High Risk Rural Roads.</i> Reason: To add High Risk Rural Roads funding to the project. Funding Source: No Change	No Change (now 1457)	No Change (now 105)
10	Bollinger	34	0P2210	2011 RW (RW \$11)	Safety improvements at various locations from Rte. MM to Rte. 51. Delta Regional Authority is providing funds of \$1,150,000 in FY 2012. <i>\$500,000 from FY 2010 Appropriations Bill Earmark Demo ID#MO243.</i> Reason: To accelerate RW from SFY 2012 and add earmark funding to project. Funding Source: Award savings	No Change (now 1692)	No Change (now 235)
10	Butler	W	0S2245	2011 CN	Pavement improvements from Rte. O to Bus. 60. <i>\$95,000 from High Risk Rural Roads funding.</i> Reason: To add High Risk Rural Roads funding to project. Funding Source: No Change	No Change (now 191)	No Change (now 23)

2011 - 2015 STIP
Highway and Bridge Construction Schedule
January Administrative Modifications
Projects Added or Modified
(Changes in Italics)

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding <i>(Changes in Italics)</i>	Change in Construction and Right of Way Funds	Change in Engineering Funds
10	Butler	67	0P0959	2011 CN & RW	Capacity improvements 1.5 miles south of Rte. M to 1 mile south of Rte. 160. Delta Regional Authority is providing funds of \$676,000 in FY 2012, <i>\$500,000 from FY2010 Appropriations Bill Earmark Demo ID#MO245, and \$6,997,000 from SAFETEA-LU T-Bill Earmark.</i> Reason: To add earmark to project. Funding Source: No Change	No Change (now 25027)	No Change (now 2596)
10	Cape Girardeau	25	0S2222	2011 CN	Pavement improvements from Rte. 77 to Rte. NN. Reason: To accelerate project from SFY 2012. Funding Source: Award Savings	-\$73 (was 2521 , now 2448)	No Change (now 198)
10	Stoddard	25	0P0941	2011 CN	Pavement improvements from the north urban limits of Bernie to Rte. 53 in Holcomb. Reason: To accelerate project from SFY 2012. Funding Source: Award Savings	-\$95 (was 3275 , now 3180)	No Change (now 278)
10	Cape Girardeau	55	0I0010B	2012 CN	Bridge improvements on the southbound I-55 bridge over the Headwater Diversion Channel. Project involves bridge L0297. <i>\$98,000 from FY2005 Appropriations Bill Earmark Demo ID#MO067.</i> Reason: To add earmark to project. Funding Source: No Change	No Change (now 1442)	No Change (now 166)

2011 - 2015 STIP
Highway and Bridge Construction Schedule
January Administrative Modifications
Projects Added or Modified
(Changes in Italics)

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding <i>(Changes in Italics)</i>	Change in Construction and Right of Way Funds	Change in Engineering Funds
10	St. Francois	67	0P2159	2011 RW & CN (RW \$791)	Interchange improvements at the intersection of Rtes. 67, 221, and W in Farmington. Reason: To accelerate RW from SFY 2012. Funding Source: Award Savings	-\$24 (was 4142, now 4118)	No Change (now 437)
Total:						-\$1,589	\$0



2011-2015 Scoping and Design Projects
January Administrative Modifications
Projects Added
 (Changes in Italics)

Transportation Planning

2217 St. Marys Blvd.
 P.O. Box 270
 Jefferson City, MO 65102
 Phone (573) 526-8058 Fax (573) 526-8052

							STATE FISCAL YEAR PROJECT BUDGETING (ENGINEERING)	
							7/2011- 6/2012	7/2012- 6/2015
County: Livingston	Route: 36	Job No: 2L11111	Scoping for pavement repair from the Macon/Linn county line to Chilicothe. Reason: To improve pavement.	Fed 0	State 5	Local 0	5	0
County: Randolph	Route: 63	Job No: 2P2201	Scoping for median opening at the County Road 1635 and Rte. 63 north of Cairo 0.5 miles. Reason: To improve roadway.	Fed 0	State 2	Local 0	2	0
County: Saline	Route: 65	Job No: 2P2202	Scoping for intersection improvements at Fairground Rd. in Marshall. Reason: To improve intersection.	Fed 0	State 2	Local 0	2	0
County: Marion	Route: 24	Job No: 3P2211	Scoping for intersection improvements at various locations though Palmyra Reason: To improve intersection.	Fed 0	State 10	Local 0	10	0
County: Various	Route: Various	Job No: 3O2212	Scoping for statewide analysis of drinking water and waste water at rest areas. Consultant contract. Reason: To determine water quality.	Fed 0	State 153	Local 0	3	150
County: St. Charles	Route: D	Job No: 6S2192C	Scoping for pavement improvements from Rte. Z to 1.4 miles east of Rte. Z. Reason: To improve pavement.	Fed 0	State 25	Local 0	25	0
County: St. Louis	Route: U	Job No: 6S2389	Scoping for pedestrian improvements between West Florissant Ave. and Woodrow Ave. Reason: To improve sidewalks.	Fed 0	State 50	Local 0	50	0
County: St. Louis City	Route: 44	Job No: 6I2390	Scoping to modify ADA ramps and construct bus pads at needed locations at I-44 from Shrewsbury Ave. to the I-44/55 interchange, Rte. 30 from St. Louis City limits to I-55, Rte. 366 from St. Louis City limits to Salisbury Ave., and Rte. 100 from St. Louis City limits to Spring Ave. Reason: To improve sidewalks.	Fed 0	State 40	Local 0	40	0
County: St. Charles	Route: 70	Job No: 6I2375	Scoping for pavement improvements at Rtes. W/T. Reason: To improve pavement.	Fed 0	State 55	Local 0	25	30
County: St. Louis	Route: 270	Job No: 6P2376	Scoping for intersection improvements at the entrance ramp from Dunn Road to westbound I-270. Reason: To reduce congestion and potential cost participation project.	Fed 0	State 25	Local 0	25	0



2011-2015 Scoping and Design Projects
January Administrative Modifications
Projects Added
 (Changes in Italics)

Transportation Planning

2217 St. Marys Blvd.
 P.O. Box 270
 Jefferson City, MO 65102
 Phone (573) 526-8058 Fax (573) 526-8052

							STATE FISCAL YEAR PROJECT BUDGETING (ENGINEERING)	
							7/2011- 6/2012	7/2012- 6/2015
County: Franklin		Scoping for bridge improvements at St. John's Creek. Project involves bridge N0854.					5	5
Route: AJ	Job No: 6S2378	Reason: To improve bridge.	Fed	State	Local			
			0	10	0			
County: Oregon		Scoping for bridge maintenance work over the Eleven Point River. Project involves bridge K0344.					5	0
Route: 19	Job No: 9P2225	Reason: To improve bridge.	Fed	State	Local			
			0	5	0			
			Fed	State	Local			
			0	382	0	District Engineering Total:	197	185