

**2014 - 2018 STIP
Highway and Bridge Construction Schedule
June Administrative Modification
Project Changes**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SL	St. Charles	70	6I2326	2016 CN	Bridge improvements at Fairgrounds Road. Project involves bridge A3440. Reason: To delay project from SFY 2015 to SFY 2016 to accommodate higher priority project 6I3032. Funding Source: Acceleration of project 6I3032.	\$38 (was \$1,245 now \$1,283)	\$0 (now \$100)
SL	St. Louis City	44	6I3032	2015 CN	Bridge rehabilitation over I-44 at Compton Avenue. Project involves bridge A2256. Reason: To accelerate project from SFY 2016 to SFY 2015 due to urgent structural issues. Funding Source: Delay of project 6I2326 and available SFY 2015 STIP funds.	-\$54 (was \$1,840 now \$1,786)	\$0 (now \$269)

Total: -\$16 \$0