

**2014 - 2018 STIP
Highway and Bridge Construction Schedule
November Administrative Modification
Projects Modified**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
NW	Atchison	29	1I3014	2015 CN	Replace bridge decks over Rock Creek 0.5 mile south of Rte. 111, near Rock Port. Project involves bridges A2709 in the northbound and southbound lanes. Reason: To modify an existing project to split out painting work to 1I3087. Funding Source: NA	-\$155 (was \$1,573 now \$1,418)	-\$15 (was \$205 now \$190)
NW	Atchison	29	1I3087	2016 CN	Bridge painting on I-29 bridges over Rock Creek (Atchison County), over Rte. 59 (Holt County), and on Rte. 36 bridges over the Platte River (Buchanan County). Project involves bridges A2709 (Atchison Co.), A1393 (Holt Co.), A0782 and A0923 (Buchanan Co.). Reason: To combine bridge painting into one project. Funding Source: 1I3014, 1P2206, 1I3015, and available SFY 2016 STIP funds.	\$1,132 (was \$0 now \$1,132)	\$88 (was \$0 now \$88)
NW	Buchanan	36	1P2206	2015 CN	Replace bridge deck on westbound lane bridge and replace expansion joints on eastbound lane bridge over the Platte River, 2.3 miles east of Rte. AC near St. Joseph. Project involves bridges A0782 and A0923. Reason: To modify an existing project to split out painting work to 1I3087. Funding Source: NA	-\$678 (was \$4,275 now \$3,597)	-\$45 (was 291 now \$246)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
NW	Holt	29	1I3015	2015 CN	Bridge improvements on twin bridges 2.7 miles north of Oregon over Rte. 59. Project involves bridges A1393 in the northbound and southbound lanes. Reason: To modify an existing project to split out painting work to 1I3087. Funding Source: NA	-\$267 (was \$1,290 now \$1,023)	-\$28 (was \$170 now \$142)
KC	Clay	210	4S3066	2014 CN	Bridge improvements over the Union Pacific, BNSF and abandoned railroad lines. Project involves bridges A2578, A2186 and A2185. Reason: To accelerate an existing project from SFY 2016 to SFY 2014 to be let in required combination with 4U1114 (November Amendment). Funding Source: Available SFY 2014 STIP funds.	-\$127 (was \$2,218 now \$2,091)	\$0 (now \$299)
KC	Jackson	670	4P2316	2015 CN	Payback to Kansas City in SFY 2015 for the replacement of Wyandotte and Central bridges. Project involves bridges A1121 and BH002. Reason: To delay an existing project from SFY 2014 to SFY 2015 due to coordination with local agency. Funding Source: Available SFY 2015 STIP funds.	\$0 (now \$7,500)	\$0 (now \$0)
SL	St. Louis	OR 44	6P2313	2016 CN	Pavement improvements on Antire Road near Eureka. Reason: To delay project from SFY 2014 to SFY 2016 to accommodate higher priority project 6P2422B (November Amendment). Funding Source: Available SFY 2016 STIP funds.	\$31 (was \$513 now \$544)	\$0 (now \$40)
SW	Greene	BU 65	8P3013	2014 CN	Roadway improvements on various sections of Glenstone Avenue from Battlefield Road to Rte. 60 (James River Freeway). Cost Share with Springfield and Greene Co. \$5,235,832 Cost Share, \$1,310,271 Springfield, \$4,740,756 Springfield STP-U, and \$500,000 Greene Co. STP-U funds. Reason: To modify an existing project description to include Greene County participation. Funding Source: NA	\$0 (now \$7,260)	\$0 (now \$1,154)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SE	Cape Girardeau	177	0S2303	2014 CN	Pavement improvements from Rte. 61 to Rte. J. Reason: To accelerate project from SFY 2015 to SFY 2014 due to pavement condition. Funding Source: Available SFY 2014 STIP funds.	-\$95 (was 3,251 now \$3,156)	\$0 (now \$219)
SE	Cape Girardeau	W	0S2302	2014 CN	Pavement improvements from Rte. 177 to LaSalle Avenue near Cape Girardeau. Reason: To accelerate project from SFY 2015 to SFY 2014 due to pavement condition. Funding Source: Available SFY 2014 STIP funds.	-\$9 (was \$312 now \$303)	\$0 (now \$23)
SE	St. Francois	Z	0S2284	2014 CN	Pavement improvements from Rte. 8 to Bus. 32 in Park Hills. \$8,407 Park Hills and \$33,628 STP-U funds. Reason: To add local agency funds to an existing project. Funding Source: Park Hills and STP-U funds.	\$0 (now \$201)	\$0 (now \$14)
SE	Texas	63	9P2243	2017 CN	Pavement improvements from Rte. 32 to Rte. E. Reason: To delay project from SFY 2014 to SFY 2017 to accommodate higher priority projects accelerations (0S2302 and 0S2303). Funding Source: Available SFY 2017 STIP funds.	\$271 (was \$2,923 now \$3,194)	\$0 (now \$202)
Statewide	Various	Various	0P3004B	2015 CN	Improvements at statewide locations. Cost Share/Economic Development funds. Reason: To transfer Cost Share/Economic Development funds to 4U1114 (November Amendment). Funding Source: NA	-\$4,700 (was \$5,214 now \$514)	\$0 (now \$1,397)
Total:						-\$4,597	\$0