



**2017 - 2021 STIP
Highway and Bridge Construction Schedule
October Administrative Modification**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location / Improvement / Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
KC	Platte	MO 152	4S3207	2017 CN	Install median guard cable from I-435 to Congress Ave.	-\$33	\$0
					Reason: To accelerate existing project from SFY 2018 to SFY 2017.	(was \$1,125 now \$1,092)	(was \$173 now \$173)
					Funding Source: District Operating Budget.		
KC	Platte	MO 9	4S3208	2017 CN	Install median guard cable from I-635 to Rte. 169.	-\$13	\$0
					Reason: To accelerate existing project from SFY 2018 to SFY 2017.	(was \$462 now \$449)	(was \$71 now \$71)
					Funding Source: District Operating Budget.		
Total:						-\$46	\$0