




 

ALL ENTRIES MUST BE RECEIVED NO LATER THAN CLOSE OF BUSINESS ON DECEMBER 15, 2007. 
 

MoDOT PROJECTS 
2008 APPLICATION FORM 

(required for each entry) 
 

Job No. J4I1641B    Route  I-470  County Jackson    
STIP Description (Scoping or Construction, state which STIP)  Grading, drainage, bridge, and paving  

               

               

                
Is the submittal for the entire project or just a portion of the project? Please explain: The entire project 

                

Project Manager (could have both)  MoDOT  Rick Orr   Consultant Tim McEldowney     
Key core team members as approved by the MoDOT PM (may include consultants) (limit of 9)  

Tim McEldowney, Rick Orr, Dave Hurt, Rick Worrel, Craig Holdeman, Mike Carroll, Dena Mezger, Mike Stelzleni,     

Ron Temme               

Project Contacts:   District Rick Orr    Consultant Tim McEldowney     
 

Project Budget: 
Conceptual budget  $21,749,000     Initial STIP Budget  $ N/A, the initial budget was not done by  phases  
Final STIP budget  $20,965,000     Award amount $ 18,027,424       
Other :                
 

Value Engineering study during design?  yes  X    no       (if yes)  Project Stage Conceptual    
Total VE savings implemented $419,000  VE Contact Person Tom Allen (Team Leader, MoDOT)  
Construction-stage VE (VECP)? yes    no X  (if yes) Explain      
Total VECP savings $     VECP Contact Person      

                

                
 

What would make this entry stand out from the rest of the entries when considering MoDOT’s practical 
design philosophy? (In layman’s terms - 100 words or fewer) In addition to the challenging design aspects 

encountered on this project, schedule was extremely important to MoDOT, the City, and local developers. Design was 

expedited, with final design being submitted within one year after conceptual design was completed. Despite time 

constraints, MoDOT, the City, and the design team worked together to identify areas of significant savings. Although not 

realized as a specific cost savings, a significant amount of effort was put into the mine remediation analysis and design to 

provide the most cost effective and safe solution.  

 
Send entries to: MoDOT Design Division, ATTN:  Jay Bestgen 

1320 Creek Trail Dr., Jefferson City, Missouri 65109 
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