
(Dollars in Thousands)

District County Route Job No.

Tentative 
Award State 

Fiscal Year and 
Change by Type Description of Location/Improvement/Funding

Change in 
Construction 
and Right of 
Way Funds

Change in 
Engineering 

Funds
CD Bridge improvements over Bus. 70, 0.3 mile south of I-70 in 

Columbia. Project involves bridge A0087.  $200,000 Strategic 
Highway Research Program funds. $0 $0
Reason:  To add Strategic Highway Research Program funds 
to an existing project.
Funding Source:  Strategic Highway Research Program funds. (now $644) (now $108)

SL Bridge improvements at Big Bend Boulevard. Project involves 
bridge A0964. $91 $0
Reason:  To delay project from SFY 2014 to SFY 2016 to 
accommodate higher priority project acceleration (6I2417). (was $1,501
Funding Source:  Available SFY 2016 STIP funds. now $1,592) (now $133)

SL Pavement improvements from west of I-270 to west of Bowles 
Avenue.  -$40 $0
Reason:  To accelerate project from SFY 2015 to SFY 2014 
due to ponding on pavment. (was $1,368
Funding Source:  Available SFY 2014 STIP funds (delay of 
6I2316). now $1,328) (now $159)

SL Safety improvements at various district wide locations. Open 
Container funds. -$1,355 $0
Reason:  To transfer Open Container funds to 6S3010E 
(September Amendment). (was $1,355
Funding Source:  NA now $0) (now $0)

Statewide Improvements at statewide locations.  Cost Share/Economic 
Development funds. -$4,446 $0
Reason:  To transfer Cost Share/Economic Development funds 
to 6I3056 and 8S0690 (September Amendment). (was $23,067
Funding Source:  NA now $18,621) (now $5,475)
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Highway and Bridge Construction Schedule

5S2186 2014 CN

St. Louis 270 6I2316 2016 CN

St. Louis 44 6I2417 2014 CN

Various Various 6P3045 2015 CN

Various Various 0P3004 2014 CN
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Statewide Improvements at statewide locations.  Cost Share/Economic 

Development funds. -$1,038 $0
Reason:  To transfer Cost Share/Economic Development funds 
to 8S0690B (September Amendment). (was $6,252
Funding Source:  NA now $5,214) (now $1,397)

Statewide Improvements at statewide locations.  Cost Share/Economic 
Development funds. -$714 $0
Reason:  To transfer Cost Share/Economic Development funds 
to 5P3029 (September Amendment). (was $36,439
Funding Source:  NA now $35,725) (now $8,017)

Total: -$7,502 $0

Various Various 0P3004C 2016 CN

Various Various 0P3004B 2015 CN
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