
Highway and Bridge Construction Schedule
January Administrative Modification

2016 - 2020 STIP

Tentative
Award State

Fiscal Year and 
Change by Type

Change in 
Engineering 

Funds

Change in 
Construction 
and Right of 
Way FundsDescription of Location / Improvement / FundingRoute Job No.CountyDistrict

(Dollars in Thousands)

2016 RW
2017 CN

Funding Source: City of Lee's Summit.
Reason: To accelerate right of way to SFY 2016 on existing project.

Interchange improvements at Rte. 291 South junction in Lee's Summit.  
Project involves bridge A1483. $6,800,000 MARC-STP Urban funds and 
$8,000,000 from Lee's Summit.

KC 4P2292US 50Jackson -$24 $0

(was $13,789 (was $2,263
now $13,765) now $2,263)

Federal Oversight

2016 CN

Funding Source: District Operating Budget.
Reason: To add District Operation funds to existing project.

Pavement improvements from St. Louis City limits to I-55. St. Louis District 
Operations.

SL 6P2365MO 30St. Louis 
City

$0 $0

(was $5,820 (was $409
now $5,820) now $409)

Federal Oversight

2016 CN

Funding Source: NA
Reason: To split out project 9P3121B from existing project.

Pavement improvements from Rte. 51 to Rte. 34. SE 9P3121MO 72Bollinger -$1,306 -$133

(was $4,826 (was $500
now $3,520) now $367)

Federal Oversight

2019 CN

Funding Source: 9P3121
Reason: To split project from 9P3121 and delay to 2019.

Pavement improvements from Rte. 72 to Rte. 34/25/61 intersection in 
Jackson. 

SE 9P3121BMO 34Cape 
Girardeau

$1,427 $133

(was $0 (was $0
now $1,427) now $133)

Federal Oversight

$97 $0Total:
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