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EFK  Moen,LLC

Civil Engineering Design
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DRAFT CONSTRUCTION STAGING PLAN

STAGE 3

CONSTRUCT INTERIOR ABUTMENTS AND GIRDERS OF LAND BRIDGE

� DEMOLISH MARKET STREET BRIDGE AND CHESTNUT STREET BRIDGE

� CONSTRUCT IMPROVEMENTS TO CITY STREETS AT: MEMORIAL DRIVE, 4
TH

 STREET, CHESTNUT STREET AND PINE STREET

� CONSTRUCT REMAINDER OF LAND BRIDGE

�

�

�

CONSTRUCT CONVENTION PLAZA RAMP FROM  I-44 EB

CONSTRUCT RAMP 1 AND SOUTHBOUND MEMORIAL DRIVE

ALL OTHER IMPROVEMENTS COMPLETED BY JULY 2015
LAND BRIDGE COMPLETED BY DECEMBER 2014

ESTIMATED DURATION:  15 MONTHS (APRIL 2014 THRU JULY 2015)

� CONSTRUCT STREET IMPROVEMENTS NORTH OF WASHINGTON AVE

� CONVERT PINE STREET BRIDGE TO A PEDESTRIAN BRIDGE

� MISC FINISH WORK

STAGE 2

� CLOSE WALNUT STREET BRIDGE

� DEMOLISH EXISTING WALNUT STREET BRIDGE

�

CONSTRUCT WALNUT STREET IMPROVEMENTS FROM MEMORIAL STREET TO BROADWAY AVENUE�

COMPLETE CONSTRUCTION OF WALNUT STREET BRIDGE AND OPEN TO TRAFFIC

STAGE 1

�

�

� CONSTRUCT I-44 WB CONNECTION AT MLK BRIDGE

REMOVE EXISTING ON RAMP FROM MEMORIAL DRIVE TO I-44 WB

CONSTRUCT NEW I-44 WB OFF RAMP TO WASHINGTON AVE.

� CONSTRUCT IMPROVEMENTS TO WASHINGTON AVE. INTERSECTION

* 60 DAY MAXIMUM CLOSURE OF WALNUT STREET BRIDGE

ESTIMATED DURATION:  3 MONTHS (JANUARY 2014 THRU MARCH 2014)ESTIMATED DURATION:  5 MONTHS  (AUGUST 2013 THRU DECEMBER 2013)

POPLAR STREET BRIDGE INTERCHANGE PROJECT

RAMP TO BE REMOVED AS PART OF


